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This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth
of Kentucky.  The Action Plan is the annual update to the Consolidated Plan for FY 2004 through 2008.  The
Commonwealth of Kentucky will receive $37,408,788 from the United States Department of Housing and Urban
Development (HUD) for the Neighborhood Stabilization Program (NSP).  The NSP funds were authorized by the
Housing and Economic Recovery Act of 2008 (HERA) in July 2008.  Unless HERA states otherwise, the grants are
to be considered Community Development Block Grant funds (CDBG).

NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that
funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by
the grantee as likely to face a significant rise in the rate of home foreclosures.

The NSP allows the use of only the low-and-moderate income national objective.  All funds must be used to assist
individuals or families with incomes at or below 120 percent of area median income (AMI).  In addition, at least 25
percent of funds must be used to purchase or redevelop abandoned or foreclosed residential properties that will be
used to house individuals or families at or below 50 percent of AMI.

The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky
Housing Corporation (KHC) according to the proposed timeline:

NSP

Declaration Number

Recovery Needs:



PROPOSED NSP TIMELINE

November 12, 2008	Public Notice published and posted to DLG and KHC websites
November 28, 2008	Public Comment Period ends
December 1, 2008	DLG submits substantial amendment to HUD
Mid-December, 2008	DLG issues RFP and conducts training session
Mid-January, 2009	Deadline for submittal of response to the RFP

Tentative Dates:

February 13, 2009	HUD approval of substantial amendment and release of funds
March 15, 2009	DLG award of NSP funds
December 1, 2009	DLG to withdraw funds from non-performing entities for 			                        redistribution
August 2010		18 month commitment period ends.  All NSP funds must be 				obligated to a 	project-specific activity at the
local level

A. Areas of Greatest Need

Provide summary needs data identifying the geographic areas of greatest need in the grantees jurisdiction.

The Commonwealth of Kentucky has seen a rise in the number of foreclosures since 2006, increasing in 2007, and
on pace to have an increase for 2008.  The Louisville MSA has been identified as the area with greatest need for
assistance to reduce the number of foreclosures (according to the Kentucky Office of the Courts).  HUD has
allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has
a e not been equally impacted by the foreclosure crisis.

The Commonwealth of Kentucky has a judicial foreclosure process.  Through this foreclosure process a lender
forecloses on a mortgage in default.  Once the lender has foreclosed on a mortgage the lender files the foreclosure
with the Kentucky Office of the Courts.  Once the foreclosure process is turned over to the courts, the court decrees
the amount the borrower still owes towards the foreclosed property and offers the borrower a short amount of time to
pay.  If the borrower is unable to pay within the set amount of time determined by the court, the clerk of the court will
advertise the foreclosed property for sale.  Before a property is foreclosed an appraisal of the property must be
completed to determine the value of the property.  If the sale price of the foreclosed property is less than two-thirds
of the appraised value, the borrower will have one year (12 months) from the date of the sale to redeem the property
by paying the amount for which the property sold, including any interest.  It is possible for the court to issue a
deficiency judgment against a borrower for the difference between the amount the borrower owes on the original
loan and the foreclosed sale price.  This only applies if the borrower was personally served with the lawsuit initiating
the foreclosure process if the borrower failed to respond to a lawsuit.  The time frame for the foreclosure process
can vary depending upon the specific property involved in the foreclosure process.

There has been a total of 37,448 properties filed with the Kentucky Office of Courts that have thus entered the
foreclosure process since January 2006 through June 2008, with the highest number of foreclosures in Jefferson
County at 9,346.  According to 2005 Household Estimates, there are 1,667,894 households in the Commonwealth of
Kentucky, and 2.25% of all homes have entered the foreclosure process since 2006.  The percentages of
foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.

HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
	Unemployment rate
	The average housing sales price decline
	High cost loan rate
	Predicted 18 month underlying foreclosure rate; and
	Vacant Housing units for 90 days.

This data has been compiled at the Census Tract Block Group level for every county in Kentucky.  HUD has utilized
this data to produce a risk score for future foreclosure and/or abandonment for each of the Census Tract Block
Groups.  Each county has then been provided a risk score for future foreclosures and/or abandonment based upon
an average of the total risk scores for that county.

In order to effectively measure the areas of greatest need for the entire state of Kentucky and make an immediate
impact in the those areas, Kentucky utilized the 2008 number of foreclosures in a county, the 2008 county



foreclosure rate, and a county average risk score as determined by HUD to determine the areas of greatest need.
The following formula was constructed to determine a community needs score for each county:

A  X  35  +  C  X  35  +  E  X  30
B                 D                 F           _
                    N

A = number of foreclosed properties in a cut
  ihs ubro oelsrsi n ony(efro ony
  oelsr aefracut
  ihs oelsr aefraycut Glai ony
  iksoefracounty
F = highest risk score for any county (several counties tied)
N = sum of the highest number of foreclosures, highest foreclosure rate, and highest risk score

These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two,
and a 30 percent weight towards factor three.

Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although there are no community needs scores provided for individual cities, cities are encouraged to seek
assistance in areas that have been identified as those of greatest need.  Appendix B is a map of the counties
according to the areas identified as greatest need according to the formula from above.

This formula was utilized to identify the areas of greatest need based on the three areas of focus as determined by
HUD.  They are those:
	With the greatest percentage of home foreclosures
	With the highest percentage of homes financed by a subprime mortgage related loan (high cost loans, ARMs, etc.)
	Identified as likely to face a significant rise in the rate of home foreclosures

Applicants proposing to address multiple counties will have the community needs score determined by averaging
the community needs scores from each county that is included in the proposal.  The Department for Local
Government reserves the right to adjust the size or scope of the proposal depending upon need and capacity to
utilize NSP funds.

B.  Distribution and Uses of Funds

Provide a narrative describing how the distribution and uses of the grantees NSP funds will meet the requirements
of Section 2301(c) (2) of Housing and Economic Recovery Act (HERA) that funds be distributed to the areas of
greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of
homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise
in the rate of home foreclosures.
Note: The grantees narrative must address these three stipulated need categories in the NSP statute, but the
grantee may also consider other need categories.

The State will issue a Request for Proposals (RFP) in mid-December 2008.  As mandated by HUD, the
Commonwealth of Kentucky will target the use of the NSP funds to the areas of greatest need.  The Community
Needs Scores from Appendix A will comprise fifty percent of the applicants total score.

The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or
below 50 percent of area median income.  Applicants submitting a proposal for the Low Income Targeting Set-Aside
will be scored separately from those seeking funds to address the population that is < 120 percent of area median
income. If applicants wish to request funds from both pools of funds, separate proposals will be required.

There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3).  Applicants
are encouraged to target their proposed activities to address the communitys greatest needs.

1.	Financing Mechanisms  According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase
and redevelopment of foreclosed upn oms n rsienia poprtes icldig uc mchnimsassot-ecnd, oa lssreeres ad haedeqiy
oas orlo-ad-odrae ncmehoebyes.

2	Aqusiio ad elcaio Acorin t HRASetin 30(c(3(B t prcas ad ehbliat hme ad esdetil roperties that have been



abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
a.	Acquisition, rehabilitation, and resale to first time homebuyers
b.	Acquisition, rehabilitation, and rental properties:
i.	Lease-Purchase Agreements
ii.	Rent to income eligible families as affordable rental units

3.	Land Banks  According to HERA Section 2301(c) (3)(C) establish land banks for homes that have been foreclosed
upon.
a.	May not hold a property for more than ten years without obligating the property for a specific, eligible
redevelopment in accordance with NSP requirements.
b.	The actual service area benefiting from a land bank must be determined by the grantee.
c.	Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.

4.	Demolish Blighted Structures  According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR
570.201(d) regarding clearance of blighted structures only.

5.	Redevelop Demolished or Vacant Properties  According to HERA Section 2301(c) (3)(E) the redevelopment of
demolished or vacant properties.  Cost may include: (a) acquisition, (b) disposition, (c) public facilities and
improvements, (e) public services for housing counseling, but only to the extent that counseling beneficiaries are
limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct
homeownership assistance.
a.	 New construction of housing and building infrastructure for housing is an eligible use.
b.	May include the redevelopment of property to be used as affordable rental housing.
c.	Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.

6.	Administration and Planning Costs  According to HERA Section 2301(c) (3)  uses of administration and planning
costs may include:
a.	An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state
and local administration) as defined at 24 CFR 570.205 and 206.
i.	The Department for Local Government reserves the right to negotiate administrative costs with an entity that
receives NSP funds.
ii.	Entities are eligible for NSP funds towards administration OR a developers fee associated with a project.
b.	Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above
and will not count as general administration and planning costs.
c.	The state may incur pre-award costs necessary to develop the NSP Application and undertake other
administrative and planning actions necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).

HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the
allocation and application process for NSP funds.   In addition, HUD has waived one-for-one replacement, but
requires documentation on the number of units that will be produced.  The Commonwealth of Kentucky Department
for Local Government will provide technical assistance to all grantees regarding NSP requirements.

All eligible activities are subject to change and interpretation based upon HUDs approval of the Actin
Pan,andorchagestha hae ben ssud b HU reardng he SP otie a fond n HDswebiteforNSPguianc: htp:/ww.hu.go/ns.

liibl AplicntsandAmont f GantFuns

Al lcalgovrnmntsinth Comonealh o Ketucy ae eigile o aplyforNSPfuning  Tis ncldescomuniiestha ar elgibe fr te HD
DBGsmal ctie copettiv grnt pplcation process and all entitlement communities.  In addition, non-profits, housing
authorities, and redevelopment organizations are eligible to seek NSP funds.  All grant recipients will be required to
adopt the following HUD CDBG plans and certification requirements:

1.	Fair Housing Plan
2.	Section 3 Plan
3.	Minority Business and Women-Owned Business Enterprises Plan
4.	Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and
requirements.

The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community
Needs Score: Appendix A) of the defined area requesting funds.  Communities requesting NSP funds should
consider all factors as outlined in the in Proposed Scoring Criteria identified in Appendix C.



The Department for Local Government will evaluate the project design and scope and may adjust the project scope
or funding request based upon the viability and capacity of the applicant to obligate NSP funds in the 18-month time
frame.  If funds remain after the initial award of NSP funds, DLG reserves the right to initiate a second round of
funding using the RFP process.

Selection Criteria and Priorities

The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need
for NSP funds in a community.  Each criterion will be considered in determining the need of a community and the
ability of the Commonwealth of Kentucky to;  meet the requirements of the HUD Notice issued regarding NSP, follow
the applicable CDBG guidelines, and spend the NSP funds in a effective and efficient manner.

Each communitys calculated needs score from APPENDIX A will be factored to determine the overall capacity and
abilities of a community to manage the NSP funds and the need for NSP funds in a community.  The following areas
will be scored and added together, then totaled along with the community needs score:
1.	Project Narrative
2.	Community Needs
3.	Program Delivery
a.	Program Design
b.	Partnerships
c.	Ready to Proceed
d.	Administration and Capacity

The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon the quality of the application received and capacity of the applicant to utilize the funds in a
timely manner.  In addition, the Commonwealth of Kentucky reserves the right to reject or adjust any NSP fund
award in accordance with the subgrantees capacity to fulfill the performance standards necessary to meet program
requirements.

High Performing Grantees

HUD regulations require that the State obligate all funds within 18 months of receipt.  It is anticipated that HUD will
approve the States substantial amendment and release funds in February 2009 which will require that all funds must
be obligated by August 2010.  To be considered obligated, the States subrecipients must have all funds obligated
and under contract for a specific NSP activity.

In order to meet this HUD directive, the State will evaluate the performnce f al gratee in ecemer 209. Non-
erfomingentiies thos tha aresubsantilly ehin thebencmark outinedin te grnt areemnt) ay hve fnds ithdawn. TheStat
reervs th rigt tore-alocae thse fnds o hih peformng rantes tat hve dmonsratd te ablityto prfor proram ctivtiesin a
effctiv andeffiientmannr.

C Defnitins ad Decripion
Abadone- A ome s abndond whn mrtgae ortax orecosur proeedigs hve ben iitiated for that property, no mortgage or
tax payments have been made by the property owner for at least 90 days, and the property has been vacant for at
least 90  days.

Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax
foreclosure is complete , and after the title for the property has been transferred from the former homeowner under
some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with state or local law.

Current market appraised value- The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of
the URA at 49 CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee,
subrecipient, developer, or individual homebuyer

Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to
assemble, temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and
encouraging re-use or redevelopment of urban property.

(1) Definition of blighted structure in context of state or local law.



Kentucky Revised Statutes (KRS) 99.705 Definitions.

Unless the context otherwise requires:

(1) Blighted or deteriorated property means any vacant structure or vacant or unimproved lot or parcel of ground in a
predominantly built-up neighborhood:

(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been
declared a public nuisance in accordance with a city of any class, or in counties containing a city of the first class or
consolidated local government, with the housing, building, plumbing, fire, or related codes;

 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children,
including but not limited to abandoned wells, shafts, basements, excavations, and unsafe fences or structures;

(c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment
required by the housing code of a city or county containing a city of the first class or consolidated local government,
has been designated by the department responsible for enforcement of the code as unfit for human habitation;

(d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;

(e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed,
removed, or rendered ineffective so that the property is unfit for its intended use;

(f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a
haven for rodents or other vermin;  or

(g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated
within the time constraints paced pon te ownr bythe aproprate cde enorcemnt agncy.

(2 Defiitionof afordale rets.

Te maxmum aount f ren chared ma not xceedthe HD Fai Markt Ren (FMR durig theterm f affrdabiity. HUDFair
arketRentsare dfinedat 92252(a(1), hich ncluds allutilties.  Fai markt rens by rea nd bdroomsize an beaccesed frm
theHUD Uer we siteat htp://ww.hudser.og/datsets/mr.htl

 (3) Descibe hw thegrante wil ensre cotinue affodabilty fo NSP ssised hosing.

HD reqires hat sates nsure to te maxmum extent practicable and for the longest feasible term, that the sale, rental,
or redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to
individuals or families whose incomes do not exceed 120 percent of area median income (AMI).  For units that were
originally assisted in the Low Income Targeting Set-aside to meet the 50 percent AMI, HUD requires that these units
must remain affordable to individuals or families whose incomes do not exceed 50 percent of AMI for the duration of
the period of affordability.

All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at
least the following requirements:

HOMEBUYER

	NSP Subsidy Per Unit				Affordability Period
		<$15,000					   5 years
	    $15,000-$40,000					 10 years
	    Above $40,000					 15 years
          New Construction or Acquisition
	 of  New Construction Unit				 20 years

While these are minimum requirements, the applicant may choose to implement more stringent affordability
requirements than the minimum listed here to ensure that the properties remain affordable for as long as possible.

RENTAL



	NSP Assistance Per Unit		Affordability Period
		<$15,000				  5 years
		$15,000-$40,000			10 years
		Above $40,000			15 years
	    New Construction or Acquisition
	       of New Construction Unit		20 years

Current HUD regulations state that all rental income above that needed for operations, maintenance and reserves is
considered program income and must be returned to HUD.  This provision does not provide for a sliding scale or
shared return of those funds.  Applicants should be aware of this provision when proposing rental housing activities.

Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants,
mortgages, or deed restrictions attached to the property.  The definition of Continued Affordability in the amendment
for NSP funds is subject to change based on upon HUDs approval of this amendment, and/or changes issued to the
NSP Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.  The Commonwealth urges
potential grantees to be on alert for such changes, which will be posted on the Department for Local Governments
website with other NSP publications and materials.

(4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units.  At a
minimum, the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code.  All units
must meet 2007 Kentucky Residential Code.  To comply with HUDs Lead Safe Housing Rule (LSHR), rehabilitation
to all units built prior to 1978 must follow prescribed rehabilitation practices and pass final clearance before e-
occuancy o the uit.  pplicats arestrongy encoraged o incoporateunivesal deign, geen bulding,energyefficincy
imrovemets, an handiapped ccessiility eature in unts whee feasble.

D.Low Inome Tageting

Idntify he estmatedamoun of fuds appopriatd or oherwis made vailabe unde the NP to b used o purhase ad redeelop
aandone or foeclosd upo homesor resdentia propeties fr housng indvidual or failies hose icomes o not xceed 0
percnt of rea mdian ncome.

Th Commowealthof Kenucky ill mae avaiable $,500,00 (25.0 % ofthe NP alloation)for te Low ncome argetig Set-side
t purchse andredevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50 percent of area median income. HUD strongly urges communities to
acquire and redevelop FHA foreclosed properties where feasible.  The State is particularly encouraging applications
that target special needs populations or veterans.

All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area
median income. The county AMI limits may be viewed at
(http://www.huduser.org/publications/commdevl/Section8Limits_50_120.xls)

The Commonwealth of Kentucky reserves the right to solicit applicants or additional partners if necessary to address
the 25 percent of NSP funds that are set aside for this target population and identify certain projects that may be
eligible to benefit individuals or households that meet the 50 percent of area median income criteria.

E. Acquisitions & Relocation

Indicate whether grantee intends to demolish of convert any low-and-moderate-income dwelling units (i.e.
&#8804;80% of area median income).

If so, include:
	The number of low-and-moderate-income dwelling units  i.e.,&#8804; 80% of area median income  reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.
The Commonwealth of Kentucky may demolish or convert properties that will result in the loss of approximately 300
housing units for low-and-moderate-income households, not to exceed 80 percent of area median income.
	The number of NSP affordable housing units made available to low-and-moderate, and middle-income households 
i.e. &#8804; 120% of area median income  reasonably expected to be produced by activity and income level as
provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
The Commonwealth of Kentucky expects to make approximately 220 affordable housing units for low-and-moderate,



and middle income households, not to exceed 120 percent of area median income.
	The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
The Commonwealth of Kentucky expects to make approximately 70 households available for low-income
households, not to exceed 50 percent of area median income.

All estimates from the Commonwealth of Kentucky are subject to adjustment dependent upon the requested need
from the applicants seeking NSP funds to accomplish any of the above mentioned activities from above.

F. Public Comment

The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial
amendment to the Consolidated Plan on November 12 2008, n the Luisvill Courir Journl and te Lexinton Herld-
Leadr.  Thenotice ill alo be plced on he DLG ebsite. The Ketucky Husing Crporatin (KHC)will alo placethe notce on
teir webite andsend ane-gram o persos regitered fr that ervice. The pblic coment peiod wil end n Novemer 28, 008.

G  NSP Iformatin By Acivity

(1) Activit Name:	inancig Mechaisms

(2)  Ativity ype:	 NP Actiity A,CDBG Elgible Ativity 4 CFR 50.206.

(3) Nationa Objectve: Thi activiy will eet a ntional bjectiv by benfiting ow, moerate nd midde incoe persos, as dfined i
the NP Notic, (&#884; 120%of areamedian ncome).

(4  Activty Desciption
Finncing mchanism for puchase ad redevlopmentof foreclosed homes and residential properties, including soft-
seconds, loan loss reserves, and shared-equity loans for low-and moderate-income homebuyers.

(5)  Location Description:  Areas of greatest need to be addressed throughout the state, exact locations to be
determined after RFPs are received and NSP funds are awarded.

(6)  Performance Measures:  To be determined after RFPs are received and NSP funds are awarded.

(7)   Total Budget:  To be determined after RFPs are received.

(8)  Responsible Organization: Lead State Agency: Department for Local Government  1024 Capital Center Drive
Suite 340 Frankfort, KY 40601    Subrecipients will be determined after RFPs are reviewed.

(9)  Projected Start Date:   March 1, 2009

(10)  Projected End Date:  February 28, 2013

(11)  Specific Activity Requirements:    none

 G.  NSP Information By Activity

(1)  Activity Name:	Purchase and Rehabilitation

(2)  Activity Type:	 NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisition, (b) disposition, (i)
relocation, and (n) direct homeownership assistance.       24 CFR 570.202 eligible rehabilitation and preservation
activities for homes and other residential properties.  (HUD notes that rehabilitation may include counseling for those
taking part in this activity.)

(3)  National Objective: This activity will meet a national objective by benefiting low, moderate and middle income
persons, as defined in the NSP Notice, (&#8804; 120% of area median income).

(4)  Activity Description:
Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed upon, in order
to sell, rent, or redevelop such homes and properties.



(5)  Location Description:  Areas of greatest need to be addressed throughout the state, exact locations to be
determined after RFPs are received and NSP funds are awarded.

(6)  Performance Measures:  To be determined after RFPs are received and NSP funds are awarded.

(7)   Total Budget:  To be determined after RFPs are received.

(8)  Responsible Organization:  Lead State Agency: Department for Local Government  1024 Capital Center Drive
Suite 340 Frankfort, KY 40601    Subrecipients will be determined after RFPs are reviewed.

(9)  Projected Start Date:   March 1, 2009

(10)  Projected End Date:  February 28, 2013

(11)  Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised
value.  Applicants are strongly encouraged to consider the acquisition and redevelopment of FHA properties.
Allowable rehab costs are those that address housing safety, quality and habitability codes, laws, and regulations in
order to sell, rent or redeveop the poperty. Costs ma includ energy fficienc and conervationimprovemnts or povide a
enewabl energy ource.

G.  NS Informaion By Ativity

(1)  Ativity Nme:	LandBanks

(2)  Acivity Tye:	 NSP ctivity , CDBG Eigible Ativity 2 CFR 570201 (a)acquisiton and () dispostion.

(3)  Ntional Ojective This ativity wll meet  nationa objectve by beefiting ow,  modrate andmiddle ncome pesons,
asdefinedin the NP Notice (&#880; 120% o area meian incme).

(4)  Acivity Decription
Landbanks mut operae in a secific, efined gographicarea forthe purcase of popertiesthat hav been abndoned r
forecosed upo,  and aintain,assemble facilitte redeelopment market,and dispse of th propertes.

()  Loction Desription: Areas f greatet need t be addrssed thrughout te state,exact loations to be determined after
RFPs are received and NSP funds are awarded.

(6)  Performance Measures:  To be determined after  RFPs are received and NSP funds are awarded.

(7)   Total Budget:  To be determined after RFPs are reviewed.

(8)  Responsible Organization: Lead State Agency: Department for Local Government  1024 Capital Center Drive
Suite 340 Frankfort, KY 40601    Subrecipients will be determined after RFPs are reviewed.

(9)  Projected Start Date:  March 1, 2009

(10)  Projected End Date:  Land banked properties may not be held more than 10 years.

(11)  Specific Activity Requirements:  none

G.  NSP Information By Activity

(1)  Activity Name:	Demolition

(2)  Activity Type:	 NSP Activity D, CDBG Eligible Activity  24 CFR 570.201(d) clearance for blighted structures only.

(3)  National Objective: This activity will meet a national objective by benefiting low,  moderate and middle income
persons, as defined in the NSP Notice, (&#8804; 120% of area median income).

(4)  Activity Description:
Demolition of blighted structures, some of which may be foreclosed homes.

(5)  Location Description:  Areas of greatest need to be addressed throughout the state, exact locations to be



determined after RFPs are received and NSP funds are awarded.

(6)  Performance Measures:  To be determined after RFPs are received and NSP funds are awarded.

(7)   Total Budget:  to be determined after RFPs are reviewed.

(8)  Responsible Organization: Lead State Agency: Department for Local Government  1024 Capital Center Drive
Suite 340 Frankfort, KY 40601    Subrecipients will be determined after RFPs are reviewed and NSP funds are
awarded.

(9)  Projected Start Date:   March 1, 2009

(10)  Projected End Date:   February 28, 2013

(11)  Specific Activity Requirements: none

G.  NSP Information By Activity

(1)  Activity Name:	Redevelopment

(2)  Activity Type:	 NSP Activity E, CDBG Eligible Activity 24 CFR 570.201(a) acquisition, (b) disposition, (c) public
facilities and improvements, (e) public services for (i) relocation and (n) direct homeownership assistance.

(3)  National Objective: This activity will meet a national objective by benefiting low, moderate and middle income
persons, as defined in the NSP Notice, (&#8804; 120% of area median income).

(4)  Activity Description:
New construction of housing

(5)  Location Description:  Areas of greatest need to be addressed throughout the state, exact locations to be
determined after RFPs are received and NSP funds are awarded.

 (6)  Performance Measures:  To be determined after RFPs arereceived nd NSP fuds are awrded.

(7)   Toal Budget  To be dtermined fter RFPsare revieed.

(8  Responible Orgaization: ead StateAgency: Dpartment or Local overnmen  1024 Caital Centr Drive Site 340
rankfort,KY 40601   Subreciients wil be deterined afte RFPs arereviewedand NSP fnds are aarded.

(9)  Prjected Sart Date:  March , 2009

(10)  Pojected Ed Date:  February28, 2013

(11)  pecific Ativity Reuirement:  none

G.  NSPInformaton By Actvity

()  Activty Name:	dministraion

()  Activty Type: CDBG Eliible Actiity  24 CR 570.206a) Adminstration-eneral Maagement ad Oversigt.

(3) NationalObjective This actvity willmeet a naional obective b benefitig low,  oderate ad middle ncome perons, as
efined inthe NSP Ntice, (&#804; 120%of area mdian incoe).

4)  Activty Descrition:
Administative expnses as alowable uder NSP  or state-evel admiistrative costs and local project administration

(5)  Location Description:  To be determined after RFPs are received.

(6)  Performance Measures:  N/A

(7)   Total Budget:  $3,740,878



(8)  Responsible Organization: Lead State Agency: Department for Local Government  1024 Capital Center Drive
Suite 340 Frankfort, KY 40601    Subrecipients will be determined after RFPs are reviewed.

(9)  Projected Start Date:  March 1, 2009

(10)  Projected End Date:  February 28, 2013

(11)  Specific Activity Requirements:  none

 CERTIFICATIONS

(1)   Affirmatively furthering fair housing.  The jurisdiction will affirmatively further fair housing, which means that it
will conduct an analysis to identify impediments to fair housing choice within the jurisdiction, take appropriate actions
to overcome the effects of any impediments identified through that analysis, and maintain records reflecting the
analysis and actions in this regard.

(2)   Anti-lobbying.  The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together
with disclosure forms, if required by that part.

(3)   Authority of Jurisdiction.  The jurisdiction possesses the legal authority to carry out the programs for which it is
seeking funding, in accordance with applicable HUD regulations and other program requirements.

(4)   Consistency with Plan.  The housing activities to be undertaken with NSP funds are consistent with its
consolidated plan, which means that NSP funds will be used to meet the congressionally identified needs of
abandoned and foreclosed homes in the targeted area set forth in the grantees substantial amendment.

(5)   Acquisition and relocation.  The jurisdiction will comply with the acquisition and relocation requirements of the
Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended (42 U.S.C. 4601),
and implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP
program published by HUD.

(6)   Section 3.  The jurisdiction will comply with section 3 of the Housing and Urban Development Act of 1968 (12
U.S.C. 1701u), and implementing regulations at 24 CFR part 135.

(7)   Citizen Participation. The jurisdiction is in full compliance and following a detailed citizen participation plan that
satisfies the requirements of Sections 24 CFR 91.105 or 91.115, as modified by NSP requirements.

(8)   Following Plan.  The jurisdiction is following a current consolidated plan or Comprehnsive Housng Affordaility
Strtegy) tha has been pproved byHUD.

(9   Use of unds in 18months.  Te jurisdition will omply withTitle III f DivisionB of the Husing and conomic Rcovery
Actof 2008 byusing, as efined inthe NSP Noice, all o its grantfunds withn 18 month of receip of the grnt.

(1) Use NSP unds &#880; 120 of AI.  The urisdictin will comly with te requireent that ll of the SP funds mde availale
to it wll be use with respct to indiiduals an families hose incoms do not xceed 120 ercent of rea media income.

(11) Assssments. The jurisiction wil not attept to recoer any captal costs f public mprovement assisted ith CDBG
fnds, incluing Sectio 108 loan uaranteed unds, by asessing an amount aginst proprties ownd and occuied by pesons
of lo- and modeate-income includin any fee carged or asessment mde as a codition of btaining acess to uch
publicimprovemens. Howeve, if NSP unds are ued to pay he proporton of a fe or assessent attribtable to the capital
costs of public improvements (assisted in part with NSP funds) financed from other revenue sources, an
assessment or charge may be made against the property with respect to the public improvements financed by a
source other than CDBG funds. In addition, with respect to properties owned and occupied by moderate-income (but
not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds
to cover the assessment.

(12) Excessive Force.  The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use



of excessive force by law enforcement agencies within its jurisdiction against any individuals engaged in non-violent
civil rights demonstrations; and (2) a policy of enforcing applicable State and local laws against physically barring
entrance to or exit from, a facility or location that is the subject of such non-violent civil rights demonstrations within
its jurisdiction.

(13) Compliance with anti-discrimination laws.  The NSP grant will be conducted and administered in conformity with
title VI of the Civil Rights Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and
implementing regulations.

(14) Compliance with lead-based paint procedures.  The activities concerning lead-based paint will comply with the
requirements of part 35, subparts A, B, J, K, and R of this title.

(15) Compliance with laws.  The jurisdiction will comply with applicable laws.

_________________________________ 				_____________
Tony Wilder									Date

Commissioner, Department for Local Government
Title

 NSP Substantial Amendment Checklist

For the purposes of expediting review, HUD asks that applicants submit the following checklist along with the NSP
Substantial Amendment and SF-424.

Contents of an NSP Action Plan Substantial Amendment
Jurisdiction(s): State of Kentucky
Lead Agency
Jurisdiction Web Address:
www.dlg.ky.gov	NSP Contact Person: Myralee Smith-Cowley
Address Department for Local Government1024 Capital Center Drive Suite 340  Frankfort, KY 40601
Telephone:  502/573-2382
Fax:   502/573-1519
Email: DLG-NSP@ky.gov

The elements in the substantial amendmentrequired fo the Neighbrhood Stabiization Prgram are:

A.  AREA OF GREATES NEED
Doesthe submisson include ummary need data idenifying the eographic aeas of greaest need inthe grantees
jurisdicton?
Ys X    No0.Verificatio found on pge _____.

B.  DISTIBUTION ANDUSES OF FUNS
Does thesubmission ontain a narative descibing how he distribuion and use of the gratees NSPfunds willmeet the
reuirements f Section 301(c)(2) f HERA thatfunds be ditributed t the areas f greatestneed, incluing those wth the
gretest percenage of homeforeclosurs, with thehighest perentage of omes financd by a subrime mortgge
relatedloan, and dentified b the grante as likely o face a sinificant rse in the rte of home oreclosures
Yes X  No0.	Veriication foud on page ____.

Not: The grantes narratie must addess the thee stipulatd need catgories in te NSP statue, but the rantee mayalso
considr other nee categories

C.  DEFNITIONS ANDDESCRIPTION
For thepurposes ofthe NSP, dothe narratves includ:

	a deinition of blighted stucture in he context f state or ocal law,
Yes X  No0.	Verification found on page  _____.

	a definition of affordable rents,
Yes X   No0.	Verification found on page _____.

	a description of how the grantee will ensure continued affordability for NSP assisted housing,



Yes X  No0.	Verification found on page _____.

	a description of housing rehabilitation standards that will apply to NSP assisted activities?
Yes X    No0.	Verification found on page _____.

D.  LOW INCOME TARGETING
	Has the grantee described how it will meet the statutory requirement that at least 25% of funds must be used to
purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals and
families whose incomes do not exceed 50% of area median income?
Yes X        No0.	Verification found on page _____.

	Has the grantee identified how the estimated amount of funds appropriated or otherwise made available will be used
to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50% of area median income?
Yes X        No0.	Verification found on page _____.
 Amount budgeted    =      $_9,500,000.

E.  ACQUISITIONS & RELOCATION
Does grantee plan to demolish or convert any low- and moderate-income dwelling units?
Yes X        No0.  (If no, continue to next heading)
Verification found on page _____.

If so, does the substantial amendment include:
	The number of low- and moderate-income dwelling unitsi.e., &#8804; 80% of area median incomereasonably
expected to be demolished or converted as a direct result of NSP-assisted activities?
Yes X        No0.	Verification found on page _____.

	The number of NSP affordable housing units made available to low- , moderate-, and middle-income householdsi.e.,
&#8804; 120% of area median incomereasonably expected to be produced by activity and income level as provided
for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement
and completion)?
Yes X        No0.	Verification found on page _____.

	The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income?
Yes X       No0.	Verification found on page _____.

F.  PUBLIC COMMENT PERIOD
Was the proposed action plan amendment published via the grantee jurisdictions usual methods and on the Internet
for no less than 15 calendar days of public comment?
Yes  X        No0.	Verification found on page _____.

Is there a summary of citizen comments included in the final amendment?
Yes X       No0  	Verification found on page _____.

G.  INFORMATION BY ACTIVITY
Does the submission contain information by activity describing how the grantee will use the funds, identifying:

	eligible use of funds under NSP,
Yes X    No0.	Verification found on page _____.

	correlated eligible activity under CDBG,
Yes X    No0.	Verification found on page _____.

	the areas of greatest need addressed by the activity or activities,
Yes0    No0.	Verification found on page _____.

	expected benefit to income-qualified persons or households or areas,
Yes0    No0.	Verification found on page _____.

	does the applicant indicate which activities will count toward the statutory requirement that at least 25% of funds
must be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing



individuals and families whose incomes do not exceed 50% of area median income?
	Yes0         No0.	Verification found on page _____.

	appropriate performance measures for the activity,
Yes0    No0.	Verification found on page _____.

	amount of funds budgeted for the activity,
Yes0    No0.	Verification found on page _____.

	the name, location and contact information for the entity that will carry out the activity,
Yes0    No0.	Verification found on page _____.

	expected start and end dates of the activity?
Yes0    No0.	Verification found on page _____.

	If the activity includes acquisition of real property, the discount required for acquisition of foreclosed upon properties,
Yes0    No0.	Verification found on page _____.

	If the activity provides financing, the range of interest rates (if any),
Yes0    No0.	Verification found on page _____.

	If the activity provides housing, duration or term of assistance,
Yes0    No0.	Verification found on page _____.

	tenure of beneficiaries (e.g., rental or homeownership),
Yes0    No0.	Verification found on page _____.

	does it ensure continued affordability?
Yes0         No0.	Verification found on page _____.

H.  CERTIFICATIONS
The following certifications are complete and accurate:

(1)   Affirmatively furthering fair housing				Yes0        No0
(2)   Anti-lobbying							Yes0        No0
(3)   Authority of Jurisdiction						Yes0        No0
(4)   Consistency with Plan						Yes0        No0
(5)   Acquisition and relocation 					Yes0        No0
(6)   Section 3								Yes0        No0
(7)   Citizen Participation						Yes0        No0
(8)   Following Plan							Yes0        No0
(9)   Use of funds in 18 months					Yes0        No0
(10) Use NSP funds &#8804; 120 of AMI					Yes0        No0
(11) No recovery of capital costs thru special assessments		Yes0        No0
(12) Excessive Force							Yes0        No0
(13) Compliance with anti-discrimination laws			Yes0        No0
(14) Compliance with lead-based paint procedures			Yes0        No0
(15) Compliance with laws						Yes0        No0

N/A

$9,824,879.70

$5,849,499.38

$5,725,598.38

Obligated CDBG DR Funds

Expended CDBG DR Funds

Total Projected Budget from All Sources
This Report Period

Total CDBG Program Funds Budgeted

$42,957,330.00

Program Funds Drawdown

To Date

$9,948,780.70

$35,222,062.00

$37,408,788.00

Overall

N/A

$12,340,556.00



$0.00

$207,881.00

$0.00

$207,881.00

Program Income Drawdown

$0.00 $0.00

Match Contributed

Program Income Received

FINANCIAL MANAGEMENT (internal)
DLG utilizes Housing Development Software (HDS) for its detailed NSP financial management, as this software
program includes modules for the budgeting and drawdown of funds on a unit-by-unit basis for each subgrantee's
NSP award. HDS also includes required functionality for receipt and tracking of program income on an individual unit
basis. DLG staff reconciles both its obligation of funds and expenditure of funds weekly to ensure that data in the
primary system (HDS) and HUD reporting system (DRGR) reconcile. In addition, at least quarterly, DLG reconciles
the unit addresses in HDS (active units upon which funds have been drawn) with addresses reported in DRGR. The
latter may include units for which due diligence activities determined that further NSP investment is infeasible.
In other financial management and oversight activities, DLG has contracted with Kentucky Housing Corporation to
conduct inspection of NSP-assisted units; approximately 10% of homeownership units are inspected, and 100% of
rental units are inspected. KHC provides DLG with an inspection report that includes photographs of units in-
process, as well as an inspection report that notes deficiencies (if any). DLG is able to ensure that adequate work is
being done to support the amount of funds drawn by the housing partner, and to ensure that NSP-assisted units
meet applicable code requirements. Inspection of units began in early 2010; there have been no major deficiencies
identified. All partners' construction work is code-compliant and progressing on schedule.
TRAINING AND TECHNICAL ASSISTANCE
DLG continues to effectively utilize "Go To Meeting" to provide individual as well as group technical assistance to its
housing partners on a variety of topics. Training this quarter has included:
Purchase Area Housing Corporation: Definition of obligation of funds and reporting of obligations
City of Covington: Reporting obligation of funds
Updated HUD guidance on expanded definitions of foreclosed and abandoned: Two separate trainings were
conducted via Go To Meeting to enable all partners to participate; the trainings were held April 13 and April 15, and
all partners attended one or the other. DLG staff explained the expanded definitions and how these might provide
additional options for partners to identify and acquire eligible NSP properties.
 Updated HUD definition of obligation of funds: This webinar was offered on two separate days to ensure all
subgrantees had an opportunity to participate. All partners took part in one of the two training sessions. DLG staff
reviewed HUD's updated guidance in relation to obligation of anticipated project delivery costs in relation to binding
purchase offers which obligate acquisition funding, and fully-executed construction contracts.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

99.99%

$0.00

$0.00

To Date

Limit on Public Services

$207,881.00

52.596%Minimum Overall Benefit Percentage

$762,891.66

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$5,611,318.20

Required

$3,740,878.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,352,197.00 $14,359,441.00



 SUBGRANTEE MONITORING
DLG's NSP staff conducted program performance and financial management monitoring with several subgrantees
during this quarter. Monitoring visits were performed with the Federation of Appalachian Housing Enterprises,
Beattyville Housing and Development Corporation, Green River Housing Corporation, Lexington-Fayette Urban
County Government/Douglass Heights, Pennyrile Area Housing Corporation, and REACH. Only minor issues were
noted, with the exception of LFUCG&rsquos Douglass Heights project. LFUCG entered into a development contract
and inadvertently included administrative funds; LFUCG is amending the contract to correct this issue. (No
administrative funds have been drawn; LFUCG likely will choose to bypass accessing admin and use its entire
allocation for project funds. DLG will reclassify at the state level as needed.)
During each monitoring visit, DLG reviewed:

    •  Program performance (adherence to obligation/production benchmarks in funding agreement, overall program
performance)
    •  Financial Management (Funds Drawn): Whether invoices were on file to support NSP funds drawn.
    •   Procurement & Contract Management:  Whether appropriate document is retained in files to support
procurement of goods/services/contractors.
    •  Obligation Auditing:  Whether purchase/construction contracts are fully executed and support overall obligation
of funds.
OBLIGATION/EXPENDITURE OF FUNDS
DLG has obligated approximately 95% of its NSP allocation as of 7/30/10, and has expended approximately 32% of
funds. DLG is in the process of revising funding agreement budgets to reflect partners&rsquo actual obligation of
funds by eligible use (all NSP properties are now identified), and to make other minor changes. The NSP team is
also reclassifying prior &ldquoregular&rdquo funds expended on units expected to sell to LISA-eligible households
based on affordability. A number of financial changes are being made to the state&rsquos budgeting of funds in the
action plan.
 DRGR ADMINISTRATION
The state is reporting its performance (i.e., completed units) within the DRGR narrative due to reporting issues in
DRGR that have unduly inflated the state&rsquos accomplishments. No performance measures are entered due to
these issues; as requested by HUD field staff completions are reported within the narrative. During the coming
quarter, DLG hopes to work with HUD field staff and DRGR staff to delete all prior performance measures so that
actuals can be entered and data &lsquocleaned up&rsquo by the end of the coming quarter.
 
Also, as per HUD updated guidance, no additional addresses have been reported in DRGR other than those that
were entered during this quarter prior to the updated guidance.
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP-A-0000, Financing mechanisms $0.00 $1,873,901.00 $0.00

NSP-ADM-0000, Administrative fees $229,363.38 $3,740,879.00 $762,891.66

NSP-B-000, Eligible Use B $0.00 $0.00 $0.00

NSP-B-0000, Acquisition/Rehabilitation $3,034,165.00 $14,042,086.00 $6,154,725.04

NSP-C-0001, Land banking-Acquisition $126,430.00 $1,625,698.00 $258,191.00

NSP-D-0000, Demolition $6,130.00 $663,238.00 $16,630.00

NSP-E-0000, Redevelopment $2,329,510.00 $15,462,986.00 $2,632,442.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Cancelled - Purchase Eligible Use A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

No Performance Measures found.

Performance Measures

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers.  Purchase Housing will provide down payment, closing cost and principal reduction assistance to approximately
seven homebuyers; funds may be amortizing or non-amortizing first- or second-position mortgage loans based on households
affordability requirements. May provide incrementally forgiven, deferred loans at zero percent interest.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Eligible Use A-PurchaseActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Cancelled - Richmond B/LI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

($863,996.00)

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

No Performance Measures found.

Performance Measures

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Activity Progress Narrative:

Cancelled - Eligible Use B-Richmond<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$25,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Cancelled-LFUCG/Douglass admin

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

03/20/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Cancelled

No Performance Measures found.

Performance Measures

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Lexington-Fayette Urban County Government entered into a development contract with REACH, Inc., to acquire four parcels of
vacant, foreclosed and/or abandoned property on Georgetown Street; existing houses are blighted and will be demolished, the
property replatted, and three single family homes newly-constructed. Acquisition is complete; demolition has been bid and
awarded and is complete. As of 6/30/10, the project is 100% obligated and 7% expended.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Admin-local-LFUCGActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Lexington-Fayette urban County Government



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,873,901.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$1,873,901.00

N/A

$0.00

$0.00

$123,901.00

$123,901.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-A-0000-09N-017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$123,901.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$123,901.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. Covington to provide down payment, closing cost and principal reduction assistance via forgivable deferred loans
to five income-eligible households for acquisition of foreclosed residential property.
 

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

The City of Covington had planned to expend its $1,750,000 low income set-aside funding via development contract with
Neighborhood Investment Partners, a 501(c)3 organization created by the City and the Housing Authority of Covington.
However, during project implementation, DLG and the City discovered that NIP had not responded to the City&rsquos
solicitation for developers, nor was it listed as a development team partner in the City&rsquos application. At DLG&rsquos
request, the City terminated its development contract with NIP (no funds had been expended) and DLG de-obligated the
$1,750,000 in the Eligible Use B low-income set-aside. The City is now working with the housing authority on a separate project
through which the City will loan the authority $1,750,000; funds that were to have been used for acquisition/rehab/rental of
foreclosed single family properties will now be loaned to the Authority. The Authority will use the NSP loan proceeds for the
acquisition and rehabilitation of a foreclosed low-income housing tax credit project, Brighton Row II, that is in non-compliance
with LIHTC. The Authority is negotiating a reduced acquisition cost from the Development Fund of Cincinnati (which was lead
lender in a participation loan among several banks for the original project); Brighton Center, the former general partner, will

Activity Progress Narrative:

Eligible Use A-Covington/LIActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$123,901.00$123,901.00City of Covington



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 15/5# of housing units 0 0

0 0/0 15/5 15/5# of Households benefitting 0 0

convey property to the Authority. The Authority will work with HUD to designate the units as ACC units under its Section 8
contract, and will rehab them so that they are in compliance with HUD standards (presently the units are so dilapidated they are
not eligible for Section 8 vouchers). Some of the units are occupied; the Authority will employ an outside consultant to manage
relocation in conformance with URA requirements. The City is underwriting the Authority&rsquos pro forma submitted with its
loan request, and DLG is working with the City to restructure funding and related agreements. DLG has moved the $1,750,000
from Eligible Use B/low income to Eligible Use A, finance mechanisms. The loan commitment will be issued by the City to the
Authority on or before Aug. 4, 2010. DLG will require that the Authority execute purchase contracts and bid/enter into
construction contracts no later than Sept 4, 2010. At present, DLG is reviewing costs previously submitted under Eligible Use A
and will likely reclassify them to Eligible Use B, as the City will retain two of the Brighton properties and do direct development
under Eligible Use B. Obligations and related expenditures will be reclassified as needed.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$99,028.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$99,028.00

N/A

$0.00

$0.00

$99,028.00

$36,766.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-004

$24,249.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

03/20/2009

$36,766.00

Expended CDBG DR Funds

Responsible Organization:

$24,249.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority of Bowling Green has obligated 100% of its NSP allocation and will be producing 12 units under Eligible
Use B (nine were proposed) and five units under Eligible Use E (four were proposed). One of the EU/B units has been
completed and sold to an NSP-eligible buyer, with approximately $67,000 of program income returned to DLG (NSP used as
development capital, taken out by permanent financing). The subgrantee continues excellent performance. HABG has issued
$591,813 in construction and $22,623 in non-construction contracts but has been unable to award any contracts to Section 3
businesses. HABG has worked to recruit Section 3 businesses and residents through local advertising, including the
requirement in bid advertisements, including Section 3 language in all prime contracts and encouraging prime contractors to
employ Section 3 subs and/or residents. HABG has also publicized the NSP program and Section 3 opportunities in its
newsletter to its residents (it is the local housing authority).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Admin-Housing Authority of Bowling GreenActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$36,766.00$24,249.00Housing Authority of Bowling Green



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$37,775.00

NSP Only - LMMI Russell County Fiscal Court

Total Projected Budget from All Sources

Match Contributed

$37,775.00

N/A

$0.00

$0.00

$37,775.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-011

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

01/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative fees in relation to Eligible Use E project in which a foreclosed, vacant motel will be acquired, rehabbed, and
converted to emergency/transitional housing for homeless persons.

Location Description:

Russell County, Ky.

Rehabilitation of the foreclosed Shiloh Motel, to create a transitional housing facility for homeless persons in Russell County, is
approximately 15 percent complete.  Two other properties are planned for acquisition and demolition of blighted structures, and
partnership with Habitat for Humanity for new construction of single family homes. The owner of one residential property has
agreed to the County's offer to purchase.  The second owner refused the County's offer.  Efforts to identify a second property
are underway. 
Russell County has awarded $567,100 in construction and $110,875 in non-construction contracts, none of which were
awarded to Section 3 concerns. NSP staff is providing additional technical assistance to the subgrantee related to marketing
and outreach to Section 3 area residents and/or businesses.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Admin - Russell County Fiscal CourtActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Russell County Fiscal Court



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Welcome House

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$20,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-014

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

03/20/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Project is under contract and closing on interim financing and FHLB grant is set for 6/30/10.  City of Covington has committed
$128,000 in HOME funds to supplement owner equity and NSP funds.  Construction is expected to commence in July, 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Admin-local-Welcome HouseActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Welcome House



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$239,600.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$239,600.00

N/A

$0.00

$0.00

$239,600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

03/20/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

The City of Covington has entered into development contracts with two local nonprofit developers, Housing Opportunities of
Northern Kentucky and the Center for Great Neighborhoods. Both contracts are specific to individual foreclosed/abandoned
units to be acquired, rehabbed and sold to eligible homebuyers. Likewise, the respective developers have both site control and
detailed scopes of work for each property. The City has obligated approximately 65% of its NSP funding (a significant portion --
$1,750,000 &ndash was de-obligated due to procurement issues. See Covington Eligible Use A narrative for additional detail).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Admin-local-City of CovingtonActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00City of Covington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$66,150.00

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$66,150.00

N/A

$0.00

$0.00

$66,150.00

$39,922.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-019

$10,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

03/20/2009

$39,922.00

Expended CDBG DR Funds

Responsible Organization:

$10,000.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Pennyrile Area Housing Corporation has acquired and is rehabilitating (or has completed rehab) of 10 properties in targeted
communities within its proposed NSP area. The agency has approximately $112,000 remaining in its budget, which is
insufficient to complete a proposed eleventh unit. DLG will recapture the remaining funds and reallocate to another subgrantee.
After adjusting for the proposed recapture, the project is 100% obligated as of 6/30/10. Pennyrile staff has done an exemplary
job in implementing its NSP program. As rehab is nearing completion, the agency continues to market units to qualifying
households.
Pennyrile has awarded $406,221 in construction contracts for NSP; despite marketing, no contracts were awarded to Section 3
concerns. It has awarded $34,100 in non-construction contracts, of which $8,330 (24.43%) was awarded to a Section 3
business. Pennyrile continues to market the program and recruit low-income residents through advertising, contracts an
subcontracts. Because of the slump in the housing market, many construction contractors are not adding jobs, but instead are
hoping to attract enough business to retain current crews. Because few companies are adding staff, DLG has asked
subgrantees to work with contractors to identify Section 3 jobs retained as a result of NSP investment. For the most recent
quarter, for PAHC, two FTE professionals with incomes meeting Section 3 requirements wre retained, and 5.0
FTE construction jobs with Section 3-eligible wages were retained.

Activity Progress Narrative:

Admin-local-PennyrileActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$39,922.00$10,000.00Pennyrile Housing



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$45,616.00

NSP Only - LMMI Community Action Council-Lexington

Total Projected Budget from All Sources

Match Contributed

$45,616.00

N/A

$0.00

$0.00

$45,616.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-020

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2010

$0.00

To Date

06/30/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

)
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

The Lexington CAC has site control and has procured architectural services and rehab contractors for the rehab of a portion of
the historic Russell School in Lexington&rsquos north end. The former African-American school is being rehabilitated and
converted to senior housing by the Urban League and CAC; a wing of the school will be separated via condominium ownership,
and will be owned and developed by CAC and converted to a neighborhood center with NSP funding. At present, CAC has site
control, has completed architectural design, has building permits, has advertised and conditionally awarded rehab contracts.
The environmental review has been performed and release of funds is expected by HUD on or about Aug. 4, 2010, at which
time construction will begin.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Admin-Comm Action Council/LexActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Community Action Council-Lexington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$49,930.00

NSP Only - LMMI Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$49,930.00

N/A

$0.00

$0.00

$49,930.00

$3,955.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-022

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

03/20/2009

$3,955.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area). 

As of 6/30/10, Green River Area Housing Corporation has acquired 10 foreclosed properties; all units will be sold to households
with incomes at or below 50% of area median. Rehab is underway on seven of the 10 units. Of the remaining three, two are
being inspected for lead-based paint abatement and the third is being inspected to create the work write-up. The project was
87% obligated and 52% expended as of 6/30/10. Although the project did not meet the 100% obligation requirement as of
6/30/10, DLG does not plan to recapture funds at this time as all 10 properties (all foreclosed houses) have been acquired, and
rehab bids will be let on the final three units within 30 days. DLG will modify the project funding agreement to extend the
obligation deadline to 7/31/10 (after rehab bids are received and contracts awarded).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Admin-local-Green RiverActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$3,955.00$0.00Green River Housing Corporation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$42,546.00

NSP Only - LMMI REACH

Total Projected Budget from All Sources

Match Contributed

$42,546.00

N/A

$0.00

$0.00

$42,546.00

$25,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-024

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$7,546.00

To Date

03/20/2009

$25,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

REACH is acquiring, rehabilitating and selling six foreclosed single family homes to income-eligible buyers; five properties have
been acquired and the rehab bid awarded. REACH was originally funded for five units, but was recently allocated an additional
$157,000 as a high-performing grantee (funds were recaptured from an under-performing grantee). The sixth unit is under
purchase contract and will require minimal NSP investment for rehab. The project is approximately 95% obligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Admin-local-REACHActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$25,000.00$0.00REACH



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$83,545.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$83,545.00

N/A

$0.00

$0.00

$76,000.00

$41,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-025

$23,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

03/20/2009

$41,998.00

Expended CDBG DR Funds

Responsible Organization:

$23,000.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Community Ventures Corporation is working with potential homebuyers and lease/purchase clients to allow clients to choose
NSP-eligible homes.  Upon identification of a property, CVC assesses the property through appraisal, pest inspection, and
rehab inspection to determine if it is a good investment.  CVC then negotiates to purchase the home, bids out rehab, and
prepares to sell the rehabbed home to a homebuyer or to lease the rehabbed home to a client who has potential to become
homebuyer-ready within a set amount of time.  Fifteen properties have been purchased by CVC, with another five properties
under contract.  All properties are anticipated to be acquired by early August.  Rehab contracts are executed on all twenty
properties, with rehab finished or in progress on all units that have been acquired.  Three units have been completed and sold
to the homebuyers, with another three units occupied by a client under the lease/purchase program at the time of this report. 
Homebuyer applicants continue to be evaluated.

Activity Progress Narrative:

Admin-local-CVCActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$41,998.00$23,000.00Community Ventures Corp.



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Beattyville Housing Development

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$20,000.00

$5,120.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-026

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

03/20/2009

$5,120.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Beattyville Housing and Development Corporation has either acquired or has purchase contracts in place and closings pending
for all five NSP-assisted properties in this project. They are now working on rehab and simultaneously identifying NSP-eligible
buyers (all units are being produced under the low-income set-aside). One unit has been sold to a <50% AMI household, with
$4,000 of program income returned to DLG. The remainder was used as an amortizing/forgivable deferred loan to make the
unit affordable to the purchaser. Effort will remain focused on completing rehab and identifying homebuyers in the coming
quarter. The project is 97% obligated as the result of coming in under budget by approximately $16,000. DLG will recapture and
reallocate these funds, but will not recapture any prorata portion of the project's $20,000 admin because all admin will be
needed to provide adequate staffing for the completion of the five units proposed and being produced.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Admin-local-BeattyvilleActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$5,120.00$0.00Beattyville Housing Development



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$41,968.00

NSP Only - LMMI Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$41,968.00

N/A

$0.00

$0.00

$35,723.00

$13,858.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-031

$13,858.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

03/20/2009

$13,858.00

Expended CDBG DR Funds

Responsible Organization:

$13,858.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

NSP funding agreement signed and returned  January 12, 2010.  Advertised the project  for bid on January 22 and February 2,
2010.  Bid opening held on February 23, 2010.  Seven contractors submitted bids ranging from $783,000 to $1,054,900. 
Received approval from DLG to reduce the project  to the six unit complex to fully utilize NSP award.  Contract signed with LNG
Builders March 25, 2010.  Consolidated lots 723-725-729 Martin Luther King Boulevard and received approval from the
Henderson City-County Planning and Codes Department for variances for lots and site plans.  Construction of project
underway.  Site Preparation is complete and excavation of site is at 70% and foundation and slab work at 48% completion. 
Initial inspection by Kentucky Housing Corporation (DLG contracted with KHC for inspections as KHC has inspectors on staff)
held on June 1, 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Admin-local-Henderson HAActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$13,858.00$13,858.00Henderson Housing Authority



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$8,034.00

NSP Only - LMMI Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$8,034.00

N/A

$0.00

$0.00

$8,034.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-036

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

03/20/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

The City of Bardstown has acquired two foreclosed properties (136 Valley View and 113 Owings) and has entered into rehab
contracts; rehab of each structure ha begun. The City is working with local HUD-approved housing counseling agencies on
homebuyer intake/counseling, and has contacted local lenders to market the homes to NSP-eligible buyers. The City is also
using local media (municipal cable, newspapers) to market the program. As of 6/30/10, the project meets remaining funding
agreement requirements and is 100% obligated and 75% expended. The City has awarded $38,400 in construction contracts,
including $400 to a Section 3 business (<1%). It has also awarded $550 in non-construction contracts, for appraisals, none of
which was awarded to a Section 3 concern.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Admin-local-BardstownActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Bardstown, City of



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$79,336.00

NSP Only - LMMI Newport MIllennium set-aside

Total Projected Budget from All Sources

Match Contributed

$79,336.00

N/A

$0.00

$0.00

$79,336.00

$28,535.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-037

$28,535.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

03/20/2009

$28,535.00

Expended CDBG DR Funds

Responsible Organization:

$28,535.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Newport Millennium Housing III is newly constructing eight rental units, all of which are assisted through the low-income set-
aside (all underlying property is foreclosed). of the eight units, six are Eligible Use B reconstruction and four are Eligible Use E
new construction. All eight properties have been acquired, and demolition and site work is complete on seven. The demo and
site work will be complete on the last site by mid-July. 100% of funds for the project are obligated, with construction contracts
awarded on all eight units. Four of the eight are expected to be compelte by the end of July, 2010,a dn the remaining four
(including one fully accessible unit) will be complete by 12/15/10. Staff has begun tenant recruitment and is screening tenant
applications.
Newport Millennium has awarded just over $1.6 million in construction contracts on this project, of which $341,486 (21.23%)
have been awarded to Section 3 businesses. Newport has also awarded $340,999 in non-construction contracts, of which
$25,081 (7.36%) have been awarded to Section 3 businesses. No new Section 3 jobs were reported by any contractors.
Newport advises all construction contractors that in making new hires, they must identify efforts they have made to employ
MBE/WBE and Section 3 concerns and/or hires. All construction contractors are advised that the Housing Authority of Newport,
Kentucky Job Service and Brighton Center (the regional job training agency) maintain lists of persons residing in Newport that
are looking for work, and that project contractors must make efforts to hire Section 3 residents, if new hires are made.
Employees working for every general or subcontractor at the time they begin work on NSP-funded projects are listed by every
contractor and sub, and this information is compared by staff managing projects to the weekly payroll reports submitted by
these entities. If there is an employee listed on payroll reports who is not included on the pre-construction employee listing, the
affected firm must document the employment process used in hiring the new worker.

Activity Progress Narrative:

Admin-local-Newport MillenniumActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$28,535.00$28,535.00Newport MIllennium set-aside



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$39,809.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$39,809.00

N/A

$0.00

$0.00

$39,809.00

$14,514.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-038

$1,240.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/19/2013

$0.00

To Date

03/20/2009

$14,514.00

Expended CDBG DR Funds

Responsible Organization:

$1,240.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

During this quarter, the City of Ludlow revised its development contract with Housing Opportunities of Northern Kentucky
(HONK) to meet clarified HUD requirements with regard to developers having site control. The City and HONK jointly own
properties to be rehabilitated with NSP funding; all are historic structures and will be rehabbed in compliance with Kentucky
State Historic Preservation Office standards. All units will be inspected by Kentucky Housing Corporation (contracted by DLG to
perform construction inspections on NSP-assisted properties) due to the lead-based paint, asbestos and historic preservation
requirements. Architects for the three properties (one is a duplex; there will be four total units) have completed plans and
specifications, and unit-specific scopes of work and budgets are available. Plan review is nearly complete by KHC (for
inspection compliance). Construction is expected to begin on the first unit in July 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Admin-local-LudlowActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$14,514.00$1,240.00Ludlow, City of



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$17,961.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-043

$12,206.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

($15,475.00)

To Date

03/20/2009

$17,961.00

Expended CDBG DR Funds

Responsible Organization:

$12,206.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

The Lexington-Fayette Urban County Government's initial application proposed landbanking of foreclosed, blighted properties
(properties would be acquired and existing structures razed), with future partnership with local for- and non-profit developers to
build new single family homes. Upon implementation, LFUCG identified numerous foreclosed, blighted homes in high-need
areas of the City, but was unable to obtain SHPO clearance for demolition. Other tax-delinquent units remained tied up in
heirship. These challenges led to LFUCG's inability to obligate funds as required in its funding agreement, and DLG recaptured
approximately $350,000 in project funds, lowering the total remaining investment to $1 million. At the same time, DLG agreed to
modify LFUCG's funding agreement to expand the scope to include Eligible Use E, whereby the City would acquire and
redevelop (with for- and non-profit developers) vacant and/or demolished properties for single family homeownership. With the
change, LFUCG staff has worked incredibly hard and was able to fully obligate the $1 million by DLG's 6/30/10 obligation
deadline. LFUCG staff is to be commended for its hard work. To date, 18 properties have been acquired, including 13 that are
blighted and will be demolished. Five additional properties will be addressed under Eligible Use E.
LFUCG has awarded $86,236 in construction contracts and $63,400 in non-construction contracts; no contracts were awarded
to Section 3 businesses this quarter. DLG's program advisor for this project is providing additional technical assistance to the
subgrantee to increase marketing, outreach and identification of Section 3 businesses and/or residents of the project area.

Activity Progress Narrative:

Admin-local-LFUCG-landbankActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$17,961.00$12,206.00Lexington-Fayette urban County Government



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$148,000.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$148,000.00

N/A

$0.00

$0.00

$148,000.00

$37,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-044

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

03/20/2009

$37,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership, Inc. has acquired 37 properties.  Rehab or construction contracts have been executed for each
property.  Additionally, HPI has on-going efforts to recruit income-eligible and credit-worthy clients for this program. HPI will pull
from its pipeline of homebuyer counseling/readiness participants.  As these efforts are ongoing, there is a continuous
progression of potential homebuyers in HPI's counseling and readiness program. As of 6/30/10, the project is 100% obligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Admin-Local-Housing PartnershipActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$37,000.00$0.00Housing Partnership, The



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$25,000.00

NSP Only - LMMI FAHE

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$25,000.00

$10,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-045

$10,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

03/20/2009

$10,000.00

Expended CDBG DR Funds

Responsible Organization:

$10,000.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Targeted neighborhoods in Madison County, in the cities of Berea and Richmond.

FAHE Consulting is a separately-incorporated consulting company created by the Federation of Appalachian Housing
Enterprises, a four-state nonprofit focusing on affordable housing and community development in Kentucky, West Virginia,
Virginia and Tennessee. FAHE Consulting provides third-party administrative services for FAHE, Inc.'s NSP Program. Services
include procurement of contractors/service providers, contracting, identifying properties through local Realtors, acquisition
clearance, construction management, sales clearance, file management, financial management and other consulting functions
as required.
FAHE (subgrantee) has acquired or has under purchase contract all five properties to be assisted via the NSP program. One
propety has sold to an NSP-eligible buyer (the entire project is funded under the low-income set-aside). The remaining three
properties that have been acquired are in various phases of rehab. The last property is under contract to purchase, and will be
financed partially with NSP funding and partially with FAHE funding. Recruitment continues via a variety of means to identify
eligible homebuyers with incomes at or below 50% of area median. As of 6/30/10, the project is 100% obligated.
No construction contracts were awarded during the quarter ending 6/30/10, however, $4,595 in non-construction contracts were

Activity Progress Narrative:

Admin-local-FAHEActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$10,000.00$10,000.00FAHE



No Performance Measures found.

Performance Measures

awarded. None went to Section 3 concerns. DLG's program advisor is providing additional technical assistance to the
subgrantee on marketing, outreach, identifying and recruiting Section 3 businesses and Section 3 residents of the project area.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$61,847.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$61,847.00

N/A

$0.00

$0.00

$61,847.00

$20,311.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-047

$20,311.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$20,311.00

Expended CDBG DR Funds

Responsible Organization:

$20,311.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Richmond (Lex/Fayette MSA) - destablized neighborhoods.

The City of Richmond has identified properties for acquisition, demolition, and redevelopment.  Two properties have been
acquired by the City of Richmond, with an additional six properties currently under purchase contract.  Development
agreements with both Kentucky River Foothills and the Housing Authority of Richmond are in place, as are scopes of work and
unit budgets.  A pipeline of potential homebuyers is being developed through Kentucky River Foothills, while the Housing
Authority of Richmond will be responsible for identifying and placing qualified renters in the four rental units. The project is
100% obligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Admin-local-RichmondActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$20,311.00$20,311.00Richmond, City of



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$70,125.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$70,125.00

N/A

$0.00

$0.00

$70,125.00

$31,733.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-051

$10,852.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

03/20/2009

$31,733.00

Expended CDBG DR Funds

Responsible Organization:

$10,852.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Purchase Area Housing Corporation has acquired 11 properties as of 6/30/10, with demolition and/or rehabilitation underway
on all. Rehab has been completed on two of the 11 units, and these units are being marketed to income-eligible buyers. Five
units are being demolished (they are blighted) and reconstruction contracts are in place. An additional unit will be complete July
6, and two new construction/reconstruction contracts are almost complete - one is scheduled for completion in mid-July, and
the other by the first week of August. The project is progressing well and Purchase continues to work with USDA-Rural
Development and local banks to conduct marketing and outreach to potential purchasers.
Purchase has awarded $880,089 in construction contracts, including $41,200 (4.68%) two two Section 3 businesses. Purchase
has also awarded  $520,219 in non-construction contracts, including one $17,000 contract (3.27%) to a Section 3 businesses.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Admin-local-PurchaseActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$31,733.00$10,852.00Purchase Housing



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$166,775.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$166,775.00

N/A

$0.00

$0.00

$166,775.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-09N-052

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

03/20/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Louisville Metro submitted an amended Request for Release of Funds to DLG on 6/22 for the revised project scope. Louisville
Metro will acquire multiple foreclosed, abandoned and/or vacant properties along in the Shagbark/Shanks neighborhood,
demolish all blighted units, and replat the property into approximately 52 homeownership lots. Some will be held via
landbanking for future development (foreclosed). Louisville Metro has been working through issues related to its appraisal of
properties vs. allowable acquisition costs; all acquisitions are voluntary. With guidance from the HUD-Louisville Field Office, all
URA issues have been resolved and Louisville is proceeding with acquisition of property. Two properties have been acquired to
date. Purchase contracts are in place for the remaining properties. Through the acquisition phase and its contract with the non-
profit development agency The Housing Partnership, as of 6/30/10 100% of funds have been obligated. An initial request for
payment is expected in July 2010 for acquisition and predevelopment activities. Predevelopment activities for the site
preparation and construction are underway by The Housing Partnership. Louisville Metro has contractually obligated the
majority of its allocation via a development contract with HPI, therefore recruitment, employment and reporting of Section 3
progress will begin when HPI selects its sub contractors. Louisville has contractually obligated $10,950 in non-construction
contracts thus far, none of which were to Section 3 concerns or residents. DLG staff will increase its technical assistance to the
subrecipient in this area.

Activity Progress Narrative:

Admin-local-Louisville MetroActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Louisville Metro



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,345,795.00

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$2,345,795.00

N/A

$0.00

$0.00

$2,253,515.00

$436,218.66

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-ADM-0000-DLG

$75,112.38

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

($8,000.00)

To Date

12/01/2008

$436,218.66

Expended CDBG DR Funds

Responsible Organization:

$75,112.38

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

DLG's four-member NSP team continues to provide training, technical assistance and programmatic support to its 22 funded
partners. During the most recent quarter, DLG conducted several 1:1 training sessions, processed several million dollars' worth
of draw requests, and focused heavily on encouraging partners to meet their 100% obligation deadline of 6/30/10. Staff also
conducted on-site monitoring visits for the Pennyrile, Green River, REACH, Beattyville and Federation of Appalachian Housing
Enterprises projects. Minor issues were noted on some visits. Staff monitored contracts in place for obligation of funds and
associated costs, project progress, financial management (3-day rule and back-up documentation for draw requests) and
procurement. Additional monitoring visits are scheduled in August for Community Ventures, The Housing Partnership, the City
of Covington, and the City of Richmond. Other projects will be monitored in September.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Admin-state-DLGActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$436,218.66$75,112.38Commonwealth of KY-Dept. for Local Govt



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$675,280.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$675,280.00

N/A

$0.00

$0.00

$571,673.00

$571,673.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-004

$233,406.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$149,694.00

To Date

06/01/2009

$406,919.40

Expended CDBG DR Funds

Responsible Organization:

$307,694.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. The Housing Authority of Bowling Green proposes assistance to eight households under Eligible Use
B. Eligible forms of occupancy include sale to homebuyers, rental to income-qualified households, and/or lease-purchase
activity to transition households from rental to homeownership status.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority of Bowling Green is investing in 12 units under Eligible Use B, including six that are "regular" and six that
will be sold to buyers with incomes <50% AMI. The set-aside units are addressed under separate narrative. This section
addresses the "regular" EU/B units. HABG has six mortgage-ready buyers who are interested in NSP homes once rehab is
complete. The February homebuyer education class yielded 20 participants and the April class had equivalent enrollment.
HABG has completed and sold one unit under Eligible Use B/regular, 1555 Penns Chapel Road, including excellent media
coverage highlighting the unit and the buyer. The article can be accessed at:
http://www.bgdailynews.com/articles/2010/07/06/news/news3.txt
Unit status is:

    •  1555 Penns Chapel Road: Rehab complete and unit sold to NSP-eligible buyer.
    •  348 Pirates Cove Lane: Rehab complete, marketing underway.
    •  4417 Maple Lane: Acquired, rehab in progress.
    •  518 Aries Court: Acquired, rehab in progress.
    •  345 Creekwood Ave.: Acquired, rehab in progress.
    •  1428 Quebec Way: Acquired, rehab in progress.

Activity Progress Narrative:

Eligible Use B-HABGActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$571,673.00$307,694.00Housing Authority of Bowling Green



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 22/8# of Properties 0 0

0 5/0 17/8 22/8# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$754,829.00

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$754,829.00

N/A

$0.00

$0.00

$727,380.00

$240,853.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-004/LI

$314,846.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$727,085.00

To Date

06/01/2009

$405,606.60

Expended CDBG DR Funds

Responsible Organization:

$240,558.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 11/5 0/0 11/5# of Households benefitting 0 0

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The Housing
Authority of Bowling Green will assist approximately six households with incomes at or below 50% of area median with this
activity.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Six units are being produced by the Housing Authority of Bowling Green under Eligible Use B/low income set-aside, and will be
sold to households with incomes at or below 50% of area median. All low-income set-aside funds within this project are 100%
obligated. HABG has six mortgage-ready clients who are interested in NSP homes when rehab is complete. The February
homebuyer education class had 20 participants and there was equal participation in the April class. Unit status is:

    •  1054 Plum Springs Road: Rehab complete, marketing underway.
    •  1452 Salem Circle: Rehab complete, marketing underway.
    •  444 Glen Lilly Road: Acquired; rehab in progress.
    •  1338 Normalview Drive: Acquired, rehab in progress.
    •  613 Clifford Way: Acquired, rehab in progress.
 

Activity Progress Narrative:

Eligible Use B-HABG<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$240,853.00$240,558.00Housing Authority of Bowling Green



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,000,958.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$1,000,958.00

N/A

$0.00

$0.00

$1,000,958.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$710,443.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 34/5# of Properties 0 0

0 0/0 34/5 34/5# of Households benefitting 0 0

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The two households
assisted under this activity must have incomes at or below 120% of AMI.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

 
The City has all Eligible Use B units under contract with the Center for Great Neighborhoods and/or Housing Opportunities of
Northern Kentucky, via development agreements that are site-specific and that have complete work write-ups and unit
budgets/scopes of work. Both non-profit development organizations are preparing to begin construction on their respective
units. Units funded with NSP under this eligible use include:

    •  320 E. 18th St.
    •  334 E. 18th St.
    •  330 E. 18th St.
    •  819 Bakewell St.

Activity Progress Narrative:

Eligible Use B-CovingtonActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Covington



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-017/LI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

($1,750,000.00)

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 57/18# of Properties 0 0

0 57/18 0/0 57/18# of Households benefitting 0 0

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. Benefitting
households (approximately 21) must have incomes at or below 50% of area median.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

All funds have been moved from this eligible use to Eligible Use A, finance mechanisms. The City terminated its development
contract with Neighborhood Investment Partners due to improper procurement. The City is working with the Housing Authority
of Covington and National Development Council to request loan funds under Eligible Use A to acquire, rehab and rent a failed
low income housing tax credit project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Eligible Use B-Covington<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Covington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$684,588.00

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$684,588.00

N/A

$0.00

$0.00

$764,530.04

$764,530.04

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-019

$54,527.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$31,141.04

To Date

06/01/2009

$470,121.00

Expended CDBG DR Funds

Responsible Organization:

$239,848.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Pennyrile Area Housing Corporation has completed acquisition/rehab of several units, and is obtaining appraisals of the post-
rehab value to determine fair market value. PAHC will sell the units for the lesser of the development cost or FMV, and is
continuing to market the program to NSP-eligible homebuyers. The agency is beginning to transition from the acquisition/rehab
phase to the marketing and sale phase of its program. Unit status is:

    •  1020 Woodburn Hay Rd. Hopkinsville: unsuccessful bid.
    •  2405 Florence St, Hopkinsville: rehab bid; contract awarded.
    •  1145 Schatten St, Oak Grove: rehab complete; final appraisal underway.
    •  428 Millbrooke Rd. Hopkinsville: rehab bid; contract awarded.
    •  2145 Dogwood Kelly Rd., Hopkinsville: rehab bid; contract awarded.
    •  205 Jumpers Pass, Oak Grove: rehab bid; contract awarded.
 

Activity Progress Narrative:

Eligible Use B-PennyrileActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$764,530.04$239,848.00Pennyrile Housing



0 0/0 0/0 20/7# of Properties 0 0

0 0/0 22/7 22/7# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$526,308.00

NSP Only - LH - 25% Set-Aside Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$526,308.00

N/A

$0.00

$0.00

$446,365.96

$176,034.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-019/LI

$206,198.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$263,453.96

To Date

06/01/2009

$470,443.04

Expended CDBG DR Funds

Responsible Organization:

$20,877.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 11/4# of Properties 0 0

0 11/4 0/0 11/4# of Households benefitting 0 0

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

PHC has acquired 4 properties that, based on anticipated post-rehab fair market value, will be affordable to households with
incomes at or below 50% of area median.  Staff continues to take applications and pre-qualify individuals from this target group.
Unit status is:

    •  1044 Bush Avenue, Oak Grove: Rehab complete; post-rehab appraisal to determine fair market value being performed.
    •  405 Pacific Avenue, Oak Grove: Rehab complete; post-rehab appraisal to determine fair market value being performed.
    •  139 Gail Street, Oak Grove: Rehab complete; post-rehab appraisal to determine fair market value being performed.
    •  1410 Aspen Drive, Hopkinsville: Rehab 50% complete.

Activity Progress Narrative:

Eligible Use B-Pennyrile<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$176,034.00$20,877.00Pennyrile Housing



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$998,607.00

NSP Only - LH - 25% Set-Aside Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$998,607.00

N/A

$0.00

$0.00

$860,716.00

$542,414.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-022/LI

$231,476.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$352,777.00

To Date

06/01/2009

$542,414.00

Expended CDBG DR Funds

Responsible Organization:

$231,476.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area). 

Green River Housing Corporation's project is fully funded under Kentucky's low-income set-aside. GRHC has closed on 10
properties. Rehab contracts have been awarded and work is underway on seven units; lead-based paint assessment
inspections are underway on two others, and the initial inspection for the work write-up is being done for the third. 
Homebuyer outreach and marketing, including 1:1 and group counseling, is being done through The Housing Foundation, a
HUD-approved housing counseling agency. There are two interested buyers who are formerly homeless clients (victims of
domestic violence) who are now employed and seeking affordable housing. On-going supportive services are being provided
through the Shelter for Women and Children in Henderson. Unit status is as follows:

    •  104 Placid Place, Beaver Dam: Property acquired and rehab contract awarded; work underway.
    •  1527 Young St., Henderson: Property acquired, rekeyed; rehab contract awarded and work underway.
    •  2033 Gregory St., Henderson: Property has been acquired and rekeyed; rehab contract awarded and work underway.
    •  2140 Gregory Street, Henderson: Failed acquisition.
    •  229 Hancock, Henderson: Property has been acquired and rekeyed; rehab contract awarded and work underway.
    •  251 Countryside Drive, Centertown: Property has been acquired and rekeyed; rehab contract awarded and work
underway.
    •  504 N. Lafayette St., Beaver Dam: Property has been acquired and rekeyed; rehabilitation contract awarded and work
underway.
    •  3389 Belltown Road, Hartford: GRADD completed due diligence and submitted an offer to purchase, however, the unit was
sold to another buyer and the offer to purchase was not accepted.

Activity Progress Narrative:

Eligible Use B-Green River<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$542,414.00$231,476.00Green River Housing Corporation



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 20/10# of Properties 0 0

0 25/10 0/0 25/10# of Households benefitting 0 0

    •  821 Gardenside Drive, Owensboro: Property acquired, intial inspection complete. Lead-based paint assessment underway.
    •  1123 Powell Street, Henderson: Property acquired and rekeyed; rehab contract awarded and work underway.
    •  321 Ragan Avenue, Henderson: Property acquired and rekeyed; initial inspection and lead-based paint assessments
underway. Rehab to be bid in July 2010.
    •  1631 West Fifth Street, Owensboro: Property acquired and rekeyed; initial inspection ordered.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$720,085.00

NSP Only - LMMI REACH

Total Projected Budget from All Sources

Match Contributed

$750,085.00

N/A

$0.00

$0.00

$720,085.00

$376,514.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-024

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$343,571.00

To Date

06/01/2009

$376,514.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

REACH has acquired five properties and has the sixth (recently added with additiona reallocated funding) under contract. As a
high-performing grantee, the agency received an additional $157,000 to produce a sixth unit, which will be assisted under the
low-income set-aside. (Any of the six units may be sold to a low-income buyer; the additional funding requires the project to
expend $157,000 under the set-aside.)
Unit status is:

    •  2284 Prescott Lane, Lexington: Under purchase contract, expected to close in July.
    •  1028 highland Park Drive, Lexington: Acquired, rehab bid awarded.
    •  1591 Van Buren Drive, Lexington: Acquired, rehab bid awarded.
    •  1961 Greenleaf Drive, Lexington: Acquired, rehab bid awarded.
    •  1016 Churchill Drive, lexington: Acquired, rehab bid awarded.
    •  1706 Biloxi Court, Lexington: Acquired, rehab bid awarded.
REACH currently has 150 Fayette County residents participating in its homebuyer education and counseling program and
continues to market NSP to ready or near-ready homebuyer clients.

Activity Progress Narrative:

Eligible Use B-REACHActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$376,514.00$0.00REACH



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 16/5# of Properties 0 0

0 0/0 16/5 16/5# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $30,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME CHDO Proceeds $25,000.00

Housing counseling (donated or non-federal) $5,000.00

$30,000.00Subtotal Match Sources



Grantee Activity Number:

Projected Start Date:

Overall

$130,832.00

NSP Only - LH - 25% Set-Aside REACH

Total Projected Budget from All Sources

Match Contributed

$130,832.00

N/A

$0.00

$0.00

$126,923.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-024/LI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$126,923.00

To Date

06/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

Location Description:

REACH has acquired five properties and has the sixth (recently added with additiona reallocated funding) under contract. As a
high-performing grantee, the agency received an additional $157,000 to produce a sixth unit, which will be assisted under the
low-income set-aside. (Any of the six units may be sold to a low-income buyer; the additional funding requires the project to
expend $157,000 under the set-aside.) Unit progress is detailed under REACH Eligible use B.
REACH currently has 150 Fayette County residents participating in its homebuyer education and counseling program and
continues to market NSP to ready or near-ready homebuyer clients.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Eligible Use B - REACH/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00REACH



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,734,718.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$2,645,081.00

N/A

$0.00

$0.00

$1,841,075.00

$912,775.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-025

$807,250.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$910,095.00

To Date

06/01/2009

$912,775.00

Expended CDBG DR Funds

Responsible Organization:

$807,250.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

CVC has multiple units in various stages of the acquisiton/redevelopment and sales process. Several units have been acquired,
rehabbed and either sold to buyers are or being marketed to income-eligible buyers. Several other units have been completed
and are leased to income-eligible households through a lease-purchase program. Other units are nearing rehab completion.
Status of each unit is:

    •  2041 Dunkirk Dr., Lexington 40504-1326: Unit completed; sold to homebuyer
    •  2485 Rockaway Pl, Lexington 40511-8976: Unit completed; Lease purchase client living in unit.
    •  900 Girardi Dr, Lexington 40509-4436: Unit completed; Lease purchase client living in unit.
    •  3337 Valhalla Dr, Lexington 40515-5464: Failed Acquisition

Activity Progress Narrative:

Eligible Use B-CVCActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$912,775.00$807,250.00Community Ventures Corp.



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 36/12# of Properties 0 0

0 0/0 36/12 36/12# of Households benefitting 0 0

    •  837 Cedarwood Dr, Lexington 40511-1175: Unit completed.
    •  340 Weslyn Way, Nicholasville 40356-2930: Unit acquired; rehab underway.
    •  117 Bridgeway Ct, Nicholasville 40356-2914: Unit acquired; rehab underway
    •  129 Greentree, Nicholasville 40356-2546: Failed Acquisition
    •  617 Waldo Way, Lexington 40505-1638: Failed Acquisition
    •  130 Barren River, Georgetown 40324-2807: Failed Acquisition
    •  516 Grama Drive, Frankfort 40601-4420: Failed Acquisition
    •  201 Shadowood Pl, Lexington 40509-1402: Failed Acquisition
    •  1961 Green Leaf Dr, Lexington 40505-2351: Failed Acquisition
    •  2486 Plumtree Ct, Lexington 40509-1120: Failed Acquisition
    •  2504 Denburn Ct, Lexington 40511-9127: Unit under contract; rehab contract in place
    •  441 Hollow Creek Rd, Lexington 40511-1701: Unit under contract; rehab contract in place
    •  904 Hickory Hill Dr, Nicholasville 40356-2269: Unit under contract; rehab contract in place
    •  2296 Spurr Rd, Lexington 40511-9124: Unit under contract; rehab contract in place
    •  2748 Chelsea Woods Ct, Lex 40509-1400: Unit under contract; rehab contract in place
    •  118 Coconut Grove, Nicholasville 40356-2316: Unit under contract; rehab contract in place
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $910,363.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Homebuyer cash contribution (homeownership) $5,863.00

Local banks-perm finance (homeownership only) $904,500.00

$910,363.00Subtotal Match Sources



Grantee Activity Number:

Projected Start Date:

Overall

$1,090,200.00

NSP Only - LH - 25% Set-Aside Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$1,548,588.00

N/A

$0.00

$0.00

$1,079,414.00

$457,231.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-025/LI

$395,219.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$623,150.00

To Date

06/01/2009

$457,231.00

Expended CDBG DR Funds

Responsible Organization:

$395,219.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

For all of its acquisition/rehab/resale activity under Eligible Use B (both "regular" and the low-income set-aside), CVC has 12
NSP clients who have completed the required eight hours of homebuyer education counseling. At this time CVC has 3 more
lease-purchase NSP clients in the pipeline; most lease-purchase clients will be assisted under the low-income set-aside. Status
of set-aside units is:
 

    •  201 Crossfield Place, Lexington, 40509-1407: Unit completed; sold to homebuyer
    •  1824 Costigan, Lexington 40511-1308: Unit completed; lease purchase client living in unit.
    •  521 Scottsdale Cir, Lexington 40511-1650: Unit completed.
    •  3805 Walhampton Dr, Lexington 40517-1640: Unit completed
    •  1767 Bishop Ct, Lexington 40505-1604: Unit completed
    •  532 Southbrook Dr, Nicholasville 40356-2968: Unit completed; sold to homebuyer
    •  1980 Arbor Station Way, Lexington 40511-1158: Unit acquired; rehab underway
    •  214 Mousas Way, Lexington 40509-4221: Unit acquired; rehab underway

Activity Progress Narrative:

Eligible Use B-CVC-<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$457,231.00$395,219.00Community Ventures Corp.



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 20/7 0/0 20/7# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $458,388.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Homebuyer cash contribution (homeownership) $2,888.00

Local banks-perm finance (homeownership only) $455,500.00

$458,388.00Subtotal Match Sources



Grantee Activity Number:

Projected Start Date:

Overall

$525,219.00

NSP Only - LH - 25% Set-Aside Beattyville Housing Development

Total Projected Budget from All Sources

Match Contributed

$525,219.00

N/A

$0.00

$0.00

$520,619.00

$97,674.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-026/LI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$262,945.00

To Date

06/01/2009

$97,674.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

BHDC currently has completed one unit.  BHDC also four other properties under contract, with rehab contracts in place on
three of those units and an estimated cost for the fourth and final unit.  BHDC anticipates closing on at least two of the units
within the month, with the remaining two units to be closed shortly afterward. 

    •  1966 Center Street: Acquisiton and rehab completed; unit sold to <50% AMI homebuyer.
    •  26 Marcum Drive: Failed Acquisition-negotiations with owner failed.
    •  138 Marcum Drive: Failed Acquisition-negotiations with owner failed.
    •  192 Marcum Drive: Acquired; rehab contract in place; no homebuyer identified.  Will be developed as spec house.
    •  195 Marcum Drive: Acquired; rehab contract in place; no homebuyer identified.  Will be developed as spec house.
    •  116 Wilson Blvd, Beattyville: Purchase Contract, rehab contract in place; no homebuyer identified.  Will be acquired as
spec house.
    •  2788 Hwy 52 W, Beattyville: Purchase Contract, rehab bids received; no homebuyer identified.  Will be acquired as spec
house.

Activity Progress Narrative:

Eligible Use B-Beattyville-<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$97,674.00$0.00Beattyville Housing Development



0 0/0 0/0 10/3# of Properties 0 0

0 10/3 0/0 10/3# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$84,241.00

NSP Only - LMMI Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$89,241.00

N/A

$0.00

$0.00

$168,680.00

$132,177.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-036

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$36,503.00

To Date

06/01/2009

$70,088.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 11/3# of Properties 0 0

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.
 

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

The City of Bardstown is producing two NSP-assisted units (more were originally contemplated but a portion of the city's
allocation was recaptured after the inventory of foreclosed housing on market dropped; the city was unable to obligate funds in
accordance with benchmark dates in its funding agreement). One of the two units, 113 Owings Boulevard, is in the cost range
that typically will be affordable to households with incomes above 50% of AMI; the second unit sale price will be affordable to
lower-income households. The Owings Boulevard unit has been acquired and rehab will be complete within the next few weeks
(late July/early August 2010). Marketing and advertising is underway, and the City is also working with local HUD-approved
housing counseling agencies to identify NSP-eligible buyers.
Funds for the low-income set-aside unit (136 Valley View) were reclassified from Eligible Use B to Eligible Use B/Low income
after 6/30/10; vouchers for two completed draws were revised. However, revised obligation of funds is not reflected in the
obligation amount above; actual obligation for this activity is at 100% of budget, or 84,241.00.

Activity Progress Narrative:

Eligible Use B-BardstownActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$132,177.00$0.00Bardstown, City of



0 1/0 10/3 11/3# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $5,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $5,000.00

$5,000.00Subtotal Match Sources



Grantee Activity Number:

Projected Start Date:

Overall

$84,439.00

NSP Only - LH - 25% Set-Aside Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$84,439.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-036/LI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/13/2013

$0.00

To Date

06/30/2009

$62,089.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/1#Energy Star Replacement Windows 0 0

0 0/0 0/0 0/1#Low flow toilets 0 0

0 0/0 0/0 0/1#Low flow showerheads 0 0

Activity Description:

Acquisition/rehabilitation/resale of foreclosed home; will market to households with incomes at or below 50% of AMI.

Location Description:

City of Bardstown, 136 Valley View Drive.

The City of Bardstown is producing two NSP-assisted units (more were originally contemplated but a portion of the city's
allocation was recaptured after the inventory of foreclosed housing on market dropped; the city was unable to obligate funds in
accordance with benchmark dates in its funding agreement). One of the two units, 136 Valley View Drive, is assisted under the
low-income set-aside. Acquisition is complete and rehabilitation is underway, and will be complete within the next few weeks
(late July/early August 2010). Marketing and advertising is underway, and the City is also working with local HUD-approved
housing counseling agencies to identify NSP-eligible buyers.
Funds for the low-income set-aside unit (136 Valley View) were reclassified from Eligible Use B to Eligible Use B/Low income
after 6/30/10; vouchers for two completed draws were revised. However, revised obligation of funds is not reflected in the
obligation amount above; actual obligation for this activity is at 100% of budget, or 84,439.00.

Activity Progress Narrative:

Eligible Use B/LI-BardstownActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Bardstown, City of



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,267,803.00

NSP Only - LH - 25% Set-Aside Newport MIllennium set-aside

Total Projected Budget from All Sources

Match Contributed

$1,318,803.00

N/A

$0.00

$0.00

$1,267,803.00

$288,035.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-037/LI

$176,446.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$858,208.00

To Date

06/01/2009

$291,580.00

Expended CDBG DR Funds

Responsible Organization:

$176,446.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.
 

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Six of Newport's eight units are acquisition of foreclosed single family residential properties, with each of the six properties
determined to be blighted by local code enforcement, in accordance with applicable Kentucky law. Unit status is:

    •  431 Lindsey Street, Newport: acquistion complete; new construction to be complete by 7/31/10.
    •  1137 Central Ave., Newport: acquistion complete; new construction to be complete by 7/31/10.
    •  420 West 8th Street, Newport: acquistion complete; new construction to be complete by 12/15/10.
    •  302 Thornton, Newport: acquistion complete; new construction to be complete by 12/15/10.
    •  606 Liberty, Newport: acquistion complete; new construction to be complete by 12/15/10.
    •  408 Thornton, Newport: acquistion complete; new construction to be complete by 12/15/10.
    •  309 W. 11th Newport: acquistion complete; new construction to be complete by 12/15/10.
 

Activity Progress Narrative:

Eligible Use B-Newport Millennium/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$288,035.00$176,446.00Newport MIllennium set-aside



0 0/0 0/0 18/1# of Properties 0 0

0 18/1 0/0 18/1# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $51,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $51,000.00

$51,000.00Subtotal Match Sources



Grantee Activity Number:

Projected Start Date:

Overall

$414,523.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$414,523.00

N/A

$0.00

$0.00

$414,523.00

$90,630.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-038

$14,787.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$51,266.00

To Date

06/01/2009

$90,630.00

Expended CDBG DR Funds

Responsible Organization:

$14,787.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/1# of Properties 0 0

0 0/0 4/1 4/1# of Households benefitting 0 0

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

The plans and specifications for duplex rehabilitation at 207-A and 207-B Adela Street are complete and to Kentucky Housing
Corporation for review (DLG has contracted with KHC for plan review and unit inspections). Work is expected to begin in the
near future. DLG will require inspection of all Ludlow houses due to historic rehab, lead-based paint and asbestos issues.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Eligible Use B-LudlowActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$90,630.00$14,787.00Ludlow, City of



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$381,666.00

NSP Only - LH - 25% Set-Aside Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$381,666.00

N/A

$0.00

$0.00

$381,666.00

$23,461.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-038/LI

$20,335.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$114,104.00

To Date

06/01/2009

$23,461.00

Expended CDBG DR Funds

Responsible Organization:

$20,335.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/2# of Properties 0 0

0 8/2 0/0 8/2# of Households benefitting 0 0

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

The plans and specifications for duplex rehabilitation at 38 Carneal and 45 Ash Street are complete and to Kentucky Housing
Corporation for review (DLG has contracted with KHC for plan review and unit inspections). Work is expected to begin in the
near future. DLG will require inspection of all Ludlow houses due to historic rehab, lead-based paint and asbestos issues.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Eligible Use B-Ludlow<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$23,461.00$20,335.00Ludlow, City of



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$664,810.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$1,589,575.00

N/A

$0.00

$0.00

$664,810.00

$412,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-044

$102,050.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$252,310.00

To Date

06/01/2009

$461,443.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

HPI has multiple Eligible Use B/regular units in production, as follows:

    •  7003 James Madison Way: Acquisition complete; rehab contract in place.
    •  7005 James Madison Way: Acquisition complete; rehab contract in place.
    •  7007 James Madison Way: Acquisition complete; rehab contract in place.
    •  7009 James Madison Way: Acquisition complete; rehab contract in place.
    •  4007 Lentz : Acquisition complete; rehab contract in place.
    •  13302 Ashlawn Drive: Acquisition complete; rehab contract in place.
    •  2404 Portland Avenue: Acquisition Failed - Unsuitable for rehab.
    •  2500 Emma Katherine Lane: Failed acquisition.
    •  2501 Emma Katherine Lane: Failed acquisition.
    •  3904 Sparta: Failed acquisition.
    •  4102 Clyde: Failed acquisition.
    •  4159 Wheeler: Failed acquisition.
    •  4609 River Front Road: Failed acquisition.
    •  4715 Beech Drive: Failed acquisition.
    •  4304 Naomi: Failed acquisition.
    •  4607 Gordon Rd: Failed acquisition.
    •  5102 Delaware Drive: Failed acquisition.

Activity Progress Narrative:

Eligible Use B-Housing PartnershipActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$331,419.00$0.00Housing Partnership, The



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 79/3# of Properties 0 0

0 0/0 79/3 79/3# of Households benefitting 0 0

    •  4524 Sunset Circle: Failed acquisition.
    •  4522 Sunset Circle: Failed acquisition.
    •  4533 Sunset Circle: Failed acquisition.
    •  7910 Mackie Lane: Failed acquisition.
    •  4911 Maryman Rd: Failed acquisition.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $924,765.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $924,765.00

$924,765.00Subtotal Match Sources



Grantee Activity Number:

Projected Start Date:

Overall

$528,496.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$826,751.00

N/A

$0.00

$0.00

$528,496.00

$331,419.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-044/LI

$174,755.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

($387,255.00)

To Date

06/01/2009

$282,476.00

Expended CDBG DR Funds

Responsible Organization:

$276,805.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 53/13# of Properties 0 0

0 53/13 0/0 53/13# of Households benefitting 0 0

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

HPI has four Eligible Use B/low-income set-aside units in production, as follows:

    •  6907 James Madison Way: Acquisition complete; rehab contract in place.
    •  6717 Pendleton: Acquisition complete; rehab contract in place.
    •  6816 John Adams Way: Acquisition complete; rehab contract in place.
    •  6505 South Drive: Acquisition complete; rehab contract in place.
 

Activity Progress Narrative:

Eligible Use B-Housing Partnership<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $298,255.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $298,255.00

$298,255.00Subtotal Match Sources



Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside FAHE

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$207,881.00

$0.00

$500,000.00

$218,060.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-045/LI

$218,060.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$207,881.00

N/A

09/19/2013

$291,925.00

To Date

01/01/2010

$218,060.00

Expended CDBG DR Funds

Responsible Organization:

$218,060.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and resale of single family foreclosed homes in Madison County, Ky.

Location Description:

Madison County, Ky.

FAHE has all properties under contract.  Homebuyers are in place for two units (one sale is complete).  Another homebuyer has
been preliminarily identified and will go through homebuyer education class (eHome America) within the month.  Recruitment
for eligible homebuyers continues - approximately two additional homebuyers have been identified as potentially eligible for the
program, but were not interested in any of the properties available at the time of initial contact.  Homebuyers will be contacted
again as properties become sales-ready.

    •  393 Burchwood Drive, Berea: Under contract for acquisition - home to be acquired through use of combination of NSP and
HOME program income funds.  Unit is Wells Fargo REO property. FAHE was able to obligate all of their NSP money, but did
not have enough funds to finish this house so it had to be combined with HOME funds. NSP is being used for acquisition, and
other funds for rehabilitation.
    •  107 Oak Street, Berea: Rehab 50% complete.
    •  1127 W. Main St., Berea: Rehab approximately 95% complete; homebuyer identified with purchase contract for sale of unit
in place.  Anticipated sale date is July 30.
    •  208 Woodford Avenue, Berea, 40403-1316: Rehab contract in place; LBP abatement had to be bid twice-must rebid due to
no positive response and the new LBP rules; unit has been pre-sold to homebuyer to allow buyer to receive first-time
homebuyer tax credit.  Homebuyer anticipated date of possession - Aug 31, 2010.
    •  341 Moberly Avenue, Richmond, 40475-1447: FAHE has acquired property from People's Bank (REO); rehab contract is in
place, with anticipated start date of July 15.  No homebuyer has been identified - will be rehabbed as spec house.
 

Activity Progress Narrative:

Eligible Use B-FAHE<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$218,060.00$218,060.00FAHE



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/5# of Properties 0 0

0 0/0 0/0 3/5# of housing units 0 0

0 3/5 0/0 3/5# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$134,803.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$134,803.00

N/A

$0.00

$0.00

$134,803.00

$2,508.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-047

$758.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$130,803.00

To Date

06/01/2009

$2,508.00

Expended CDBG DR Funds

Responsible Organization:

$758.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 9/4# of Properties 0 0

0 0/0 0/0 5/4# of housing units 0 0

0 0/0 5/4 5/4# of Households benefitting 0 0

Activity Description:

Appraisals for properties to be acquired/rehabilitated under Eligible Use B.

Location Description:

City of Richmond.

One property is under contract .  This unit is not currently identified to be in the low income set-aside. There have been several
other failed acquisitions under this eligible use, as noted below:

    •  308 Logan Ave, Richmond, KY 40475-2537: Failed Acquisition - location of property not suitable.
    •  316 N Madison Ave, Richmond 40475-1538: Failed Acquisition - negotiations with owners failed.
    •  415 Wallace Ct., Richmond, KY 40475-1334: Purchase contract in place; environmental review in progress. Included in
development contract.
    •  900 Tipton Ct, Richmond KY 40475-1042: Failed Acquisition - unsuitable lot.
    •  903 Tipton Ct, Richmond KY 40475-1042: Failed Acquisition - unsuitable lot.
    •  904 Tipton Ct, Richmond KY 40475-1042: Failed Acquisition - unsuitable lot.
    •  905 Tipton Ct, Richmond KY 40475-1042: Failed Acquisition - unsuitable lot.
 

Activity Progress Narrative:

Eligible Use B - RichmondActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$2,508.00$758.00Richmond, City of



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$578,516.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$578,516.00

N/A

$0.00

$0.00

$628,750.00

$513,840.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-051

$21,669.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$152,685.00

To Date

06/01/2009

$137,480.00

Expended CDBG DR Funds

Responsible Organization:

$85,200.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 28/10# of Properties 0 0

0 0/0 28/10 28/10# of Households benefitting 0 0

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Purchase Area Housing Corp. has all Eligible Use B units acquired and has construction under contract, as follows:

    •  2700 Ohio Street, Paducah: Acquired, blighted structure demolished, new construction under contract.
    •  2321 S. 28th St., Paducah: Acquired, blighted structure demolished, new construction under contract.
    •  3108 Estes Lane, Paducah: Acquired, blighted structure demolished, new construction under contract.
    •  801 N. 24th St., Paducah: Acquired, blighted structure demolished, new construction under contract.
 

Activity Progress Narrative:

Eligible Use B-PurchaseActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$513,840.00$85,200.00Purchase Housing



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$573,519.00

NSP Only - LH - 25% Set-Aside Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$579,279.00

N/A

$0.00

$0.00

$513,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-B-0000-09N-051/LI

$62,383.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$513,750.00

To Date

06/01/2009

$375,212.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/4# of Properties 0 0

0 8/4 0/0 8/4# of Households benefitting 0 0

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Low-income set-aside units are in production, as follows:

    •  3673 State Route 94W, Wingo: Acquisition and rehabilitation complete; unit is market-ready and being marketed to
income-eligible buyers.
    •  531 S. 17th St., Paducah: Acquisition and rehabilitation complete; unit is market-ready and being marketed to income-
eligible buyers.
    •  131 Cedar Street, Paducah: Acquired; construction bid but did not come in within budget; was re-bid and has been
awarded.
    •  6040 Majestic Oak, Paducah: Acquired, rehab underway.
    •  2134 Homewood, Paducah: Acquired, blighted unit demolished, new construction under contract.P

Activity Progress Narrative:

Eligible Use B-Purchase<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Purchase Housing



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $5,760.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Housing counseling (donated or non-federal) $5,760.00

$5,760.00Subtotal Match Sources



Grantee Activity Number:

Projected Start Date:

Overall

$550,848.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$550,848.00

N/A

$0.00

$0.00

$556,948.00

$348,929.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-C-0000-09N-043

$126,430.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$421,987.00

To Date

06/01/2009

$258,191.00

Expended CDBG DR Funds

Responsible Organization:

$217,168.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Eligible Use C &ndash establish and operate land banks for homes and residential properties that have been foreclosed upon.
Kentucky&rsquos substantial amendment limits land banks to holding NSP-assisted properties for five years.
Land Banks &ndash According to HERA Section 2301(c) (3)(C) establish land banks for homes that have been foreclosed upon

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

 Unit status for land bank activity is: 

    •  758 Florida Street: Acquired; demolition bid and successful respondent selected. Contract award pending Kentucky
Historic Preservation approval to demolish.
    •  2486 Plumtree Court: Acquired.
    •  2581 Cashel Court: Acquired.
    •  120 Glenn Place: Set-up information submitted to DLG, purchase contract in place, closing pending.
    •  438 Ohio: Set-up information submitted to DLG; purchase contract in place. Short sale pending approval from lender.
    •  109 Forston Ave.: Acquired.
    •  111 Forston Ave.: Acquired.
    •  280 E. Loudon Ave.: Failed acquisition, NSP reimbursement will be requested for front-end due diligence costs.
    •  349 Ohio St.: Acquired; demolition contract to be signed in July 2010.
    •  424 Price Rd.: Acquired; demolition contract to be signed in July 2010.
    •  425 Ohio St.: Acquired; demolition contract to be signed in July 2010.
    •  443 Ash St.: Acquired; demolition contract to be signed in July 2010.
    •  621 Elm Tree Lane: Failed acquisition, NSP reimbursement will be requested for front-end due diligence costs.
    •  632 N. Upper St.: Failed acquisition, NSP reimbursement will be requested for front-end due diligence costs.
    •  716 Shropshire Ave.: Failed acquisition, NSP reimbursement will be requested for front-end due diligence costs.
    •  569 Chestnut: Acquired.
    •  445 Chestnut Street: Acquired; demolition bid and contract to be awarded in July 2010.
    •  201 Savoy Road: Acquired, demolition bid and contract is pending Kentucky Historic Preservation approval for demo.
    •  107 Forston Ave.: Purchase contract cancelled; all funds obligated and no funds remain to acquire.

Activity Progress Narrative:

Eligible Use C-LFUCGActivity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$348,929.00$217,168.00Lexington-Fayette urban County Government



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 62/27# of Properties 0 0

0 0/0 0/0 55/20# of housing units 0 0

    •  928 Meadow Lane: Purchase contract cancelled; all funds obligated and no funds remain to acquire.
    •  979 Marcellus Drive: Purchase contract cancelled; all funds obligated and no funds remain to acquire.
    •  314 Hillcrest Ave.: Purchase contract cancelled; all funds obligated and no funds remain to acquire.
    •  1246 Bordeaux Drive: Purchase contract cancelled; all funds obligated and no funds remain to acquire.
    •  2024 Dorset Drive: Purchase contract cancelled; all funds obligated and no funds remain to acquire.
    •  540 Haskins Drive: Purchase contract cancelled; all funds obligated and no funds remain to acquire.
    •  2748 Chelsea Woods Drive: Purchase contract cancelled; all funds obligated and no funds remain to acquire.
 

Activity Locations
Address City State Zip

NALexington149 Carlisle Ave. 40505-

NALexington117 Burnett Ave. 40505-

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,068,750.00

NSP Only - LH - 25% Set-Aside Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$1,068,750.00

N/A

$0.00

$0.00

$1,068,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-C-0000-09N-052/LI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Louisville Metro has identified 17 adjacent parcels, each with a multifamily rental development that is blighted and not suitable
for occupancy. All properties are blighted and will be acquired and demolished. Of the 17, eight are foreclosed via deed in lieu
and NSP investment will be via Eligible Use C, landbanking, and Eligible Use D, demolition. Redevelopment will be undertaken
with non-NSP financing provided by Louisville Metro Government. The remainder of the properties will be redeveloepd under
Eligible Use E.
Upon completion of all acquisition/demolition of the 17 properties, the parcels will be replatted into 52 lots for single family home
development. The foreclosed properties acquired under Eligible Use C represent 36.41% of the total anticipated acquisition
cost. Therefore, 36.41% (19) of the 52 redeveloped units will be restricted to sale or rental to provide permanent housing for
households with incomes at or below 50% of area median. No prorated funds are proposed to be classifed within Eligible Use D
for low-income set-aside activity as not all of the underlying property is foreclosed or abandoned.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Through discussions between the Grantor, Metro, and the Local CPD Field Office, a determination was made that using the
"As-is" valuation could be justified under certain circumstances. Pending reciept of formal correspondence from the Grantor
concurring to that effect, a purchase contract was executed between Metro and the Seller on June 25th. The final offer reflects
a 5% discount from the "As-is" fair market value of the property, or $388,740.00 ($409,200.00). The original appraisal was
recertified because the final offer occured outside the allowed 60-day timeframe. A tentative closing date has been set for July
15th. Status of land-bank properites is:

    •  3406 - 3408 Boxelder Rd.: Foreclosed - Under Contract
    •  3410 Boxelder Rd.: Foreclosed - Under Contract
    •  3414 - 3416 Boxelder Rd. 40216-4561-4560: Foreclosed - Under Contract
    •  3418 Boxelder Rd.: Foreclosed - Under Contract
    •  3422 - 3424 Boxelder Rd.: Foreclosed - Under Contract
 

Activity Progress Narrative:

Eligible Use C-Louisville Metro<50%Activity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$0.00$0.00Louisville Metro



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 31/17# of Properties 0 0

0 0/0 0/0 42/52# of housing units 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-D-0000-09N-017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of Properties 0 0

0 0/0 0/0 2/1# of housing units 0 0

0 0/0 2/1 2/1# of Households benefitting 0 0

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity has been zeroed out per HUD guidance that demolition expenses in relation to other eligible uses (i.e., demo of blighted
structures/reconstruction under "B", or demolition of blighted structures and new construction under "E") should be allocated to
the primary eligible use.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Eligible Use D-Covington CityActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00City of Covington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$43,597.00

NSP Only - LH - 25% Set-Aside Newport MIllennium set-aside

Total Projected Budget from All Sources

Match Contributed

$43,597.00

N/A

$0.00

$0.00

$43,597.00

$22,758.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-D-0000-09N-037/LI

$6,130.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$24,685.00

To Date

06/01/2009

$16,630.00

Expended CDBG DR Funds

Responsible Organization:

$6,130.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 7/1# of Properties 0 0

0 0/0 0/0 7/1# of housing units 0 0

0 7/1 0/0 7/1# of Households benefitting 0 0

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

All Newport properties assisted through Eligible Use B are foreclosed, blighted structures that are being demolished with new
homes built back on the sites (reconstruction). Demolition of all is nearly complete. All demolition/new construction will be
complete by 12/31/10.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Eligible Use D-Newport MillenniumActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$22,758.00$6,130.00Newport MIllennium set-aside



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$24,100.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$36,100.00

N/A

$0.00

$0.00

$130,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-D-0000-09N-042

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 15/1# of housing units 0 0

0 0/0 10/1 13/1# of Households benefitting 0 0

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

LFUCG has contracted with a local non-profit developer, REACH, Inc., for the acquisition and demolition of four blighted
properties on Georgetown Street in Lexington. The properties were acquired by REACH and REACH has entered into a
contract with LFUCG Building Maintenance for asbestos removal ($5,400) and with S&D Construction for demolition ($18,700).
Because all funds were contractually obligated as of the project's 6/30/10 deadline, a modification to the funding agreement will
be done to unneeded demotion funds to redevelopment (Eligible Use E). On a separate note, during project monitoring DLG
NSP staff learned that the City's development contract with REACH included $25,000 in administrative funds, which cannot be
drawn as such because REACH is receiving a developer fee. The City will amend the contract to clarify all funds are project
funds, and DLG will modify its funding agreement to delete admin funds (none had been drawn) and increase project funds by
$25,000. The funds have been obligated and are needed for the redevelopment phase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Eligible Use D-Lexington-Fayette (Douglas)Activity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $12,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME CHDO Proceeds $12,000.00

$12,000.00Subtotal Match Sources



Grantee Activity Number:

Projected Start Date:

Overall

$86,242.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$86,242.00

N/A

$0.00

$0.00

$74,641.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-D-0000-09N-043

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$48,141.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed neighborhoods in Lexington-Fayette County, Ky.

Procurement of demolition contractor complete for seven acquired properties and six properties that are pending closing;
estimated demolition costs for all is $86,236. Of the six properties with accepted offers to purchase, five have been certified as
blighted and one is under review; Lexington-Fayette Urban County Government expects the latter to be certified as blighted as
well.
Unit status is:

    •  349 Ohio: Demo bid and contractor chosen; demo in July 2010.
    •  424 Price: Demo bid and contractor chosen; demo in July 2010.
    •  425 Ohio: Demo bid and contractor chosen; demo in July 2010.
    •  443 Ash: Demo bid and contractor chosen; demo in July 2010.
    •  569 Chestnut: Property acquired; demolition bid and successful respondent chosen. Notice to proceed pending Kentucky
Historic Preservation Council review of structural stability/approval for demolition.
    •  453 Breckenridge: Code enforcement certified as blighted, ERR and appraisal completed. Closing is pending; set-up
submitted to and approved by DLG; demo bid and successful contractor chosen.
    •  221 Devonia: Code enforcement certified as blighted, ERR and appraisal in completed, acquisition process stopped due to
lack of funding (all funds obligated).
    •  573 Chestnut: Code enforcement certified as blighted, ERR and appraisal completed; acquisition process stopped due to
lack of funding (all funds obligated).
    •  440 Chestnut: acquisition process stopped due to lack of funding (all funds obligated).
    •  913 N. Limestone: acquisition process stopped due to lack of funding (all funds obligated).
    •  335 Nelson: acquisition process stopped due to lack of funding (all funds obligated).

Activity Progress Narrative:

Eligible Use D-LFUCG (landbank)Activity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00Lexington-Fayette urban County Government



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 41/27# of Properties 0 0

0 0/0 0/0 41/27# of housing units 0 0

0 5/5 29/15 34/20# of Households benefitting 0 0

    •  758 Florida: acquisition process stopped due to lack of funding (all funds obligated).
    •  328-330 Oak St.: acquisition process stopped due to lack of funding (all funds obligated).
    •  758 Florida Street: Acquired, demolition bid and contractor selected. Demolition pending Kentucky Historic Preservation
review of structural assessment/approval to demolish.
    •  802 Charles Avenue: Acquired, demolition bid and contractor selected; set-up info being submitted to DLG.
    •  829 Whitney Avenue: Acquired, demolition bid and contractor selected; set-up info being submitted to DLG.
    •  517 Chestnut Street: Acquired, demolition bid and contractor selected. Demolition pending Kentucky Historic Preservation
review of structural assessment/approval to demolish.
    •  330 Georgetown Place: Acquired, demolition bid and contractor selected. Demolition pending Kentucky Historic
Preservation review of structural assessment/approval to demolish.
    •  449 Race Street: Pending code enforcement review to determine if blighted under KRS.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$15,000.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$15,000.00

N/A

$0.00

$0.00

$15,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-D-0000-09N-047

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$15,000.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 7/1# of housing units 0 0

0 0/0 7/1 7/1# of Households benefitting 0 0

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Five structures have been identified as requiring demolition.All have been identified as blighted. The City has reported all
demolition funds as obligated; DLG is following up with the City has some units have demo contracts fully executed (obligated)
and others that are counted as obligated based on estimated costs for demolition. DLG is researching whether demolition is
among the allowable costs to be counted as obligated because the cost is associated with the executed new construction
(development) contract. if costs cannot be counted as obligated until a contract is executed, DLG will reduce the City's
obligation amount accordingly. This issue affects only three units with a combined demolition budget of $9,000.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Eligible Use d- RichmondActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00Richmond, City of



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$400,000.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$400,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-D-0000-09N-052

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Louisville Metro currently has acquired title for a portion of the properties as indicated below.

    •  3406 - 3408 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3410 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3414 - 3416 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3418 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3422 - 3424 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3415 - 3417 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3411 - 3413 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  4504 Broadleaf Dr.: Foreclosed; purchase contract fully executed.
    •  3405 Boxelder Rd.: Structure is blighted, current tenants will be relocated. Under contract; building will be demolished
when vacant. Redevelopment under Eligible Use E.
    •  3403 Boxelder Rd.: Structure is blighted, current tenants will be relocated. Under contract; building will be demolished
when vacant. Redevelopment under Eligible Use E.
    •  4514 Broadleaf Dr.: Structure is blighted, current tenants will be relocated. Under contract; building will be demolished
when vacant. Redevelopment under Eligible Use E.
    •  3409 Boxelder Rd.: Foreclosed; acquisition complete.
    •  3407 Boxelder Rd.: Foreclosed; acquisition complete.
 
 

Activity Progress Narrative:

Eligible Use D-Louisville MetroActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00Louisville Metro



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 35/17# of Properties 0 0

0 0/0 0/0 106/52# of housing units 0 0

0 0/0 0/0 0/17# of buildings (non-residential) 0 0

0 0/0 0/0 0/0# of Public Facilities 0 0

0 0/0 0/0 0/0# of Businesses 0 0

0 0/0 0/0 0/0# of Non-business Organizations 0 0

0 19/19 35/33 106/52# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$550,442.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$550,442.00

N/A

$0.00

$0.00

$560,696.00

$203,017.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-004

$187,964.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$22,895.00

To Date

06/01/2009

$203,017.00

Expended CDBG DR Funds

Responsible Organization:

$187,964.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 18/4# of housing units 0 0

0 6/0 12/4 18/4# of Households benefitting 0 0

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority has been deeded 5 lots from the City of Bowling Green in the Lee Square subdivision.  The Housing
Authority has awarded bids for new construction of five single family homes. HABG is awaiting final SHPO approvals before
issuing the notice to proceed to the contractors. The unit addresses are 211, 212, 213, 214 and 216 Max Hampton.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABowling Green216 Max Hampton 42101

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Eligible Use E-Bowling Green HousingActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$203,017.00$187,964.00Housing Authority of Bowling Green



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,055,500.00

NSP Only - LMMI Russell County Fiscal Court

Total Projected Budget from All Sources

Match Contributed

$1,055,500.00

N/A

$0.00

$0.00

$1,051,900.00

$429,145.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-011

$429,145.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$978,800.00

To Date

01/01/2010

$429,145.00

Expended CDBG DR Funds

Responsible Organization:

$429,145.00

Rehabilitation/reconstruction of other non-residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/1# of buildings (non-residential) 0 0

0 0/0 0/0 1/1# of Non-business Organizations 0 0

Activity Description:

Acquisition of foreclosed vacant motel in Russell County; rehabilitation and conversion to emergency shelter/transitional
housing for homeless persons. Facility to be owned by Russell County Fiscal Court and operated via contract by Russell
County Ministerial Association.

Location Description:

Acquisition of foreclosed vacant motel in Russell County.

The offer to purchase the property at 80 Freeman Avenue has been accepted.  The county is seeking authorization to complete
the purchase (set-up packet submitted to DLG for approval).  The offer to purchase the property at 30 Freeman Avenue was
rejected.  The county is searching for a second residential property. Redevelopment of the foreclosed motel at 60 Steve Drive,
for conversion to transitional housing for homeless persons, is approximately 15% complete. 
 

Activity Progress Narrative:

Eligible Use E-Russell County FCActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$429,145.00$429,145.00Russell County Fiscal Court



0 7/0 8/0 15/50# of Persons benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Welcome House

Total Projected Budget from All Sources

Match Contributed

$957,721.00

N/A

$0.00

$0.00

$400,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-014/LI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$356,738.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 30/8# of housing units 0 0

0 30/8 0/0 30/8# of Households benefitting 0 0

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

The project administrator has been hired, and the supervising architect has been hired.  Project set-up will occur when building
permit is issued.  All other set-up documentation is in hand.  Issues related to URA should be resolved by 7/15/10. Bids have
been taken and a construction contract awarded.  The final building permit is to be issued the week of July 5th.  Interim
financing and and FHLB financing will close on 6/30/10.  The City of Covington has committed $128,000 in HOME funds for the
project.
Construction is expected to begin in July 2010. Welcome House is working in cooperation with the City of Covington and a
network of area social service agencies to establish criteria and procedures for accepting referrals and for screening potential
residents.  This project will provide housing for homeless households and completion of the project several months away. 
Efforts are being made to establish screening procedures and to establish internal operations practices in order to be ready to
accept applications when the units are ready for occupancy.

Activity Progress Narrative:

Eligible Use E/aLI - Welcome HouseActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Welcome House



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $557,721.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Fed. Home Loan Bank Cincinnati $330,745.00

In-kind donations $13,500.00

Local banks-cash contribution $500.00

Local banks-perm finance (rental only) $83,488.00

Owner equity (rental) $46,000.00

Private foundations $83,488.00

$557,721.00Subtotal Match Sources



Grantee Activity Number:

Projected Start Date:

Overall

$1,917,140.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$1,917,140.00

N/A

$0.00

$0.00

$1,917,140.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$1,007,655.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

The City of Covington continues to work with its development partners, HONK and CGG, for redevelopment of several
properties under Eligible Use E. All properties below are included in the development agreements, along with a scope of work
and specific unit budget. Due diligence and pre-construction activities are complete and construction is expected to begin in the
coming fiscal quarter on:

    •  118 E. 15th Street
    •  120 E. 15th Street
    •  908 Banklick Street
    •  916 Banklick Street
    •  902-904 Banklick Street
    •  912 Banklick Street
    •  914 Banklick Street
    •  618 E. 17th Street
 
 

Activity Progress Narrative:

Eligible Use E-CovingtonActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00City of Covington



0 0/0 0/0 80/7# of housing units 0 0

0 0/0 80/7 80/7# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$912,325.00

NSP Only - LMMI Community Action Council-Lexington

Total Projected Budget from All Sources

Match Contributed

$912,325.00

N/A

$0.00

$0.00

$912,325.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-020

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2010

$912,325.00

To Date

06/30/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/1# of Public Facilities 0 0

0 350/100 250/0 600/100# of Persons benefitting 0 0

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

The project's plans and specifications are complete and have been fully reviewed for compliance with state and local codes; the
project has been bid and a construction contract awarded contingent upon HUD's release of funds (expected on or about
8/4/10). Upon release, construction will begin.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Comm Action Council/Lex-Eligible Use E new
constr

Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Community Action Council-Lexington



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,644,000.00

NSP Only - LMMI Hope center

Total Projected Budget from All Sources

Match Contributed

$2,203,850.00

N/A

$0.00

$0.00

$1,644,000.00

$482,607.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-030

$352,510.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$1,130,968.00

To Date

06/01/2009

$482,607.00

Expended CDBG DR Funds

Responsible Organization:

$352,510.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 132/44# of housing units 0 0

0 132/44 0/0 132/44# of Households benefitting 0 0

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington/Fayette County (Lex-Fayette MSA); vacant property in distressed area on Versailles Road.

Construction of the 44 permanent supportive housing rental units is proceeding well, with no construction issues noted at
inspection. Framing and mechanicals are complete and drywall installation is underway. Anticipated completion in November
2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Other Funding Sources Budgeted - Detail
Match Sources Amount

$559,850.00Subtotal Match Sources

Eligible Use E-Hope CenterActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$482,607.00$352,510.00Hope center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $559,850.00

HOME funds (various PJs) $500,000.00

In-kind donations $59,850.00

$559,850.00Subtotal Match Sources



Grantee Activity Number:

Projected Start Date:

Overall

$8,000.00

NSP Only - LMMI Hope center

Total Projected Budget from All Sources

Match Contributed

$8,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-030/PS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

03/31/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Public services Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/44 0/0 0/44# of Persons benefitting 0 0

Activity Description:

Tenant counseling for potential residents of 44-unit permanent supportive rental housing for graduates of Kentucky alcohol and
substance abuse recovery programs.

Location Description:

Central Kentucky primary service area; other areas OK.

The Hope Center is providing tenant counseling to prospective tenants of its 44-unit permanent supportive housing facility; all
units will be rented to persons who have graduated from local substance abuse recovery programs. The new facility is expected
to be open in late 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Eligible Use E/PS - Hope CenterActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Hope center



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$131,589.00

NSP Only - LMMI Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$131,589.00

N/A

$0.00

$0.00

$714,000.00

$131,589.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-031

$131,589.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$131,589.00

Expended CDBG DR Funds

Responsible Organization:

$131,589.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 27/7# of housing units 0 0

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

The lots at 723-725-729 Martin Luther King Boulevard have been consolidated and all plans/specs, local code requirements
and planning/zoning requirements have been met. Construction contracts have been bid and aarded; site prep is complete and
site excavation is 70% complete. Foundation and slab work are 48% complete. Project activities include new construction of six
permanent rental housing units that will be rented to households with incomes at or below 50% of area median. However,
because the underlying property is vacant (versus foreclosed and/or abandoned), no portion of the project is funded via the low-
income set-aside. As of 6/30/10, the project is 100% obligated and 19% expended.

Activity Progress Narrative:

Eligible Use E-Henderson HousingActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$131,589.00$131,589.00Henderson Housing Authority



0 20/0 7/7 27/7# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$582,875.00

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$582,875.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-031/LI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/25/2013

$0.00

To Date

06/30/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/6 0/0 0/6# of Households benefitting 0 0

0 0/0 0/0 0/6#Low flow toilets 0 0

0 0/0 0/0 0/6#Low flow showerheads 0 0

0 0/0 0/0 0/6#Units with bus/rail access 0 0

Activity Description:

Location Description:

New activity picking up unbudgeted Henderson Housing Authority NSP allocation; project was previously ineligible under low-
income set-aside due to property type. Activity added following July 21, 2010 HUD guidance allowing unexpended funds for any
property type to be counted under set-aside. All units will be rented to households with incomes at or below 50% of area
median.
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Eligible Use E/LI - HendersonActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Henderson Housing Authority



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$376,600.00

NSP Only - LH - 25% Set-Aside Newport MIllennium set-aside

Total Projected Budget from All Sources

Match Contributed

$427,600.00

N/A

$0.00

$0.00

$376,600.00

$195,589.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-037/LI

$147,747.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$36,490.00

To Date

06/01/2009

$198,172.00

Expended CDBG DR Funds

Responsible Organization:

$147,747.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 19/7# of housing units 0 0

0 19/7 0/0 19/7# of Households benefitting 0 0

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Newport Millennium is producing two low-income set-aside units under Eligible Use E (underlying property was
foreclosed/abandoned vacant lots). Unit status is:

    •  309 W. 11th, Newport: Acquisition complete, new construction of single family rental unit to be complete by 7/31/10.
    •  727 Central Ave., Newport: Acquisition complete, new construction of single family rental unit to be complete by 7/31/10.
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Eligible Use E - Newport MIllenniumActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$195,589.00$147,747.00Newport MIllennium set-aside



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $51,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $51,000.00

$51,000.00Subtotal Match Sources



Grantee Activity Number:

Projected Start Date:

Overall

$500,900.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$613,900.00

N/A

$0.00

$0.00

$370,000.00

$36,771.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-042

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$36,771.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 12/3# of housing units 0 0

0 0/0 9/3 11/3# of Households benefitting 0 0

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Demolition of 429, 431, 433 and 448 Georgetown Street is complete and redevelopment is beginning. The four parcels are
being replatted into three lots, after which three single family homes will be newly-constructed. Upon approval by the local
planning and zoning and code enforcement departments, REACH will obtain subcontractors and begin new construction work.
During the prior quarter, REACH (developer under contract with LFUCG, the subgrantee) issued $18,700 in construction-
related contracts; none were with Section 3 businesses. Likewise, $6,730 in non-construction contracts were awarded, and
none with Section 3 businesses. DLG has contacted the subgrantee to discuss additional ways that it can conduct marketing
and outreach to Section 3 concerns and Section 3 residents of the project area.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Eligible Use E-LFUCG (Douglas)Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$36,771.00$0.00Lexington-Fayette urban County Government



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $113,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME funds (various PJs) $80,000.00

In-kind donations $3,000.00

Local banks-development loans $30,000.00

$113,000.00Subtotal Match Sources



Grantee Activity Number:

Projected Start Date:

Overall

$312,910.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$312,910.00

N/A

$0.00

$0.00

$318,411.00

$3,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-043

$93,738.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$318,411.00

To Date

01/01/2010

$93,738.00

Expended CDBG DR Funds

Responsible Organization:

$3,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

With the modification of the Lexington-Fayette landbank funding agreement in the prior quarter (to expand the scope and
include Eligible Use E as an approved activity), the project met its 100% obligation deadline as of 6/30/10. LFUCG had to
abandon the acquisition of several other foreclosed properties due to budgetary constraints. Under Eligible Use E, LFUCG will
acquire vacant and/or demolished properties and work with local nonprofit developers; the developers will rehabilitate or
construct single family homes, depending on the condition of the property acquired. Unit status under Eligible Use E is:

    •  331 Nelson: Acquired, rehab cost review in process.
    •  721 Whitney Avenue: Acquired, vacant lot.
    •  723 Whitney Avenue; Acquired, vacant lot.
    •  440 Chestnut: Acquired, rehab scope of work/cost review in process.
    •  544 Ohio Street: Acquired, vacant lot.
    •  224 Savoy Road:  Acquired, rehab scope of work/cost review in process.
    •  453 Breckenridge Street: Set-up submitted to DLG for approval; purchase contract in place; closing pending.
    •  449 Race: Set-up submitted to DLG for approval; purchase contract in place; closing pending.
    •  829 Whitney Avenue: Set-up submitted to DLG for approval; purchase contract in place; closing pending.
    •  802 Charles Avenue: Set-up submitted to DLG for approval; purchase contract in place; closing pending.
    •  330 Georgetown Place: Set-up submitted to DLG for approval; purchase contract in place; closing pending.
    •  517 Chestnut Street: Set-up submitted to DLG for approval; purchase contract in place; closing pending.
    •  521 Chestnut Street: Set-up submitted to DLG for approval; purchase contract in place; closing pending.
    •

Activity Progress Narrative:

Eligible Use E-LFUCG landbankActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$3,000.00$3,000.00Lexington-Fayette urban County Government



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,494,225.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$2,494,225.00

N/A

$0.00

$0.00

$2,495,300.00

$872,674.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-044

$831,600.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$866,772.00

To Date

06/01/2009

$863,739.00

Expended CDBG DR Funds

Responsible Organization:

$831,600.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership is newly-constructing multiple single family homes in a foreclosed subdivision lots. For all of the
properties listed below, the property has been acquired and construction contracts awarded, with construction to begin July 1,
2010:

    •  4304 Jennymac Drive, Louisville 40216
    •  4306 Jennymac Drive, Louisville 40216
    •  4326 Sunset Cir, Lousiville 40216-
    •  4328 Sunset Cir, Louisville 40216-3576
    •  4334 Sunset Cir, Louisville 40216-3576
    •  4336 Sunset Cir, Lousivlle 40216-3576
    •  4338 Sunset Cir, Louisville 40216-3576
    •  4402 Sunset Cir, Louisville 40216-3500
    •  4403 Sunset Cir, Louisville 40216-3575
    •  4501 Sunset Cir, Louisville 40216
    •  2513 Emma Katherin Ln L'ville 40216-3581
    •  2514 Emma Katherin Ln L'ville 40216-3580
    •  2515 Emma Katherin Ln L'ville 40216-3581
    •  2516 Emma Katherin Ln L'ville 40216-3580
    •  2517 Emma Katherin Ln L'ville 40216-3581
    •  2518 Emma Katherin Ln L'ville 40216-3580
    •  2519 Emma Katherin Ln L'ville 40216-3581
    •  2520 Emma Katherin Ln L'ville 40216-3580

Activity Progress Narrative:

Eligible Use E - The Housing PartnershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$872,674.00$831,600.00Housing Partnership, The



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 72/17# of housing units 0 0

0 0/0 72/17 72/17# of Households benefitting 0 0

The properties below are failed acquisitions:

    •  4534 Sunset Cir, Louisville 40216
    •  4532 Sunset Cir, Louisville 40216
    •  4530 Sunset Cir, Louisville 40216
    •  4528 Sunset Cir, Louisville 40216
    •  4514 Sunset Cir, Louisville 40216
    •  4510 Sunset Cir, Louisville 40216
    •  4506 Sunset Cir, Louisville 40216
    •  4504 Sunset Cir, Louisville 40216
    •  4500 Sunset Cir, Louisville 40216
    •  4302 Jennymac Dr, Louisville 40216
    •  4411 Sunset Cir, Louisville 40216
    •  4409 Sunset Cir, Louisville 40216
    •  4407 Sunset Cir, Louisville 40216
    •  4405 Sunset Cir, Lousville 40216
    •  4519 Sunset Cir, Louisville 40216
    •  4525 Sunset Cir, Louisville 40216
    •  4329 Sunset Cir, Louisville 40216

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,315,719.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$1,315,719.00

N/A

$0.00

$0.00

$1,314,644.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-044/LI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$1,314,644.00

To Date

06/01/2009

$8,935.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of housing units 0 0

Activity Description:

new construction of single family homes on foreclosed subdivision lots

Location Description:

Louisville, KY

The Housing Partnership is newly-constructing multiple single family homes on foreclosed subdivision lots. All units below are
assisted under the low-income setaside. For all of the properties listed below, the property has been acquired and construction
contracts awarded, with construction to begin July 1, 2010:

    •  2502 Emma Katherine Ln L'ville 40216-3580
    •  2504 Emma Katherin Ln L'ville 40216-3580
    •  2505 Emma Katherin Ln L'ville 40216-3581
    •  2506 Emma Katherin Ln L'ville 40216-3580
    •  2507 Emma Katherin Ln L'ville 40216-3581
    •  2508 Emma Katherin Ln L'ville 40216-3580
    •  2509 Emma Katherin Ln L'ville 40216-3581
    •  2510 Emma Katherin Ln L'ville 40216-3580
    •  2511 Emma Katherin Ln L'ville 40216-3581
    •  2512 Emma Katherin Ln L'ville 40216-3580
    •  2513 Emma Katherin Ln L'ville 40216-3581
 

Activity Progress Narrative:

Eligible Use E/LI - The Housing PartnershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Housing Partnership, The



0 0/1 0/0 0/1# of Households benefitting 0 0

0 0/0 0/0 0/0#Units with solar panels 0 0

0 0/0 0/0 0/1#Low flow toilets 0 0

0 0/0 0/0 0/1#Low flow showerheads 0 0

0 0/0 0/0 0/1#Units with bus/rail access 0 0

0 0/0 0/0 0/1#Units exceeding Energy Star 0 0

0 0/0 0/0 0/1#Sites re-used 0 0

0 0/0 0/0 0/1#Units  other green 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$22,418.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$22,418.00

N/A

$0.00

$0.00

$22,418.00

$22,418.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-047

$22,068.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

($193,582.00)

To Date

06/01/2009

$22,418.00

Expended CDBG DR Funds

Responsible Organization:

$22,068.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 16/1# of housing units 0 0

0 5/0 7/1 16/1# of Households benefitting 0 0

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Funds are for failed acquisition due diligence expenses; DLG is reviewing as there may be one draw that was incorrectly taken
from this eligible use which should have been taken from Eligible Use E/low-income. Failed acquisition units are:
 

    •  108 Broaddus St, Richmond, KY 40475-1502
    •  112 Broaddus St, Richmond, KY 40475-1940
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Eligible Use E - RichmondActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$22,418.00$22,068.00Richmond, City of



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,062,212.00

NSP Only - LH - 25% Set-Aside Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$1,062,212.00

N/A

$0.00

$0.00

$1,062,212.00

$350.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-047/LI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$1,058,212.00

To Date

06/01/2009

$350.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/1# of housing units 0 0

0 4/1 0/0 6/1# of Households benefitting 0 0

Activity Description:

Appraisal

Location Description:

City of Richmond

    •  700 Cimarron Rd, Richmond, KY 40475-9259: Purchase Contract in place - unit also identified as 700 Four Mile Ave,
Richmond, KY 40475-9259.  Unit will be combined with 701 Four Mile Avenue, with four rental units to be placed on combined
lot.
    •  309 N 1st Street, Richmond, KY 40475-1531: Purchase contract in place. Unit will be combined with 311 N 1st Street to
create one standard city lot.  Homebuyer unit will be constructed on combined lot (new construction) via development
agreement with Kentucky River Foothills.
    •  124 Oakland Avenue, Richmond, KY 40475-1940: Under contract; closing scheduled for July; new construction rental
under executed development agreement.
    •  404 W Walnut St, Richmond, KY 40475-1452: Acquired; demo bid; KRF to develop; homebuyer pipeline in process; to be
combined with 408 W Walnut to make one standard city lot.
Development agreements with both Kentucky River Foothills and the Housing Authority of Richmond are in place, as are
scopes of work and unit budgets. 

Activity Progress Narrative:

Eligible Use E-Richmond/LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$350.00$0.00Richmond, City of



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$250,465.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$250,465.00

N/A

$0.00

$0.00

$260,000.00

$160,813.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-051

$133,149.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/13/2013

$41,250.00

To Date

01/01/2010

$161,961.00

Expended CDBG DR Funds

Responsible Organization:

$132,001.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/2# of housing units 0 0

0 0/0 3/2 3/2# of Households benefitting 0 0

Activity Description:

New construction on foreclosed and/or non-foreclosed vacant or demolished properties.

Location Description:

City of Paducah, McCracken County, Ky.

Purchase has acquired two vacant properties under Eligible Use E: 1316 Madison Street, and 1413/1415 Madison Street, both
in Paducah. New construction contracts are in place and construction is expected to be complete in mid-July or early August.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Eligible Use E-PurchaseActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$160,813.00$132,001.00Purchase Housing



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-051/LI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

($30,388.00)

To Date

01/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of housing units 0 0

0 0/0 0/2 0/2# of Households benefitting 0 0

Activity Description:

New construction of single family homes on foreclosed and non-foreclosed vacant or demolished properties.

Location Description:

City of Paducah, McCracken County, Ky.

Activity "holding" line item for funds reclassification should Purchase sell one or more of its Eligible Use E (foreclosed vacant
lot) units to a low-income family.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Eligible Use E-Purchase<50%Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Purchase Housing



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,721,118.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$3,292,558.00

N/A

$0.00

$0.00

$1,721,118.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-052

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Louisville Metro will acquire 17 foreclosed, blighted and/or vacant multifamily rental properties in the Shagbark/Shanks
neighborhood in Louisville; parcels are adjacent. NSP funds will be used for acquisition, relocation, demolition and site prep.
Upon completion of demolition, the property will be replatted into 52 single family dwelling lots for redevelopment as a mixed-
income rental and homeownership neighborhood. The funds within this eligible use are based on the estimated acquisition cost
of vacant/demolished property and prorata demolition/site prep cost.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

All properties are being acquired under Eligible Uses C or D, and all will be demolished under D. After all clearance is complete,
properties will be replatted into approximately 52 single family homeownership lots. Louisville Metro and The Housing
Partnership will provide development capital from non-NSP sources, and may leave a portion of the NSP acquisition/clearance
funding in each unit as permanent financing for down payment, closing costs, and prinicipal reduction. Unit status from Eligible
Use D is repeated below.

    •  3406 - 3408 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3410 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3414 - 3416 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3418 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3422 - 3424 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3415 - 3417 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3411 - 3413 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  4504 Broadleaf Dr.: Foreclosed; purchase contract fully executed.
    •  3405 Boxelder Rd.: Structure is blighted, current tenants will be relocated. Under contract; building will be demolished
when vacant. Redevelopment under Eligible Use E.
    •  3403 Boxelder Rd.: Structure is blighted, current tenants will be relocated. Under contract; building will be demolished
when vacant. Redevelopment under Eligible Use E.
    •  4514 Broadleaf Dr.: Structure is blighted, current tenants will be relocated. Under contract; building will be demolished

Activity Progress Narrative:

Eligible Use E- Louisville MetroActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Louisville Metro



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 77/33# of housing units 0 0

0 38/0 41/33 112/33# of Households benefitting 0 0

when vacant. Redevelopment under Eligible Use E.
    •  3409 Boxelder Rd.: Foreclosed; acquisition complete.
    •  3407 Boxelder Rd.: Foreclosed; acquisition complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $1,571,440.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

CDBG (entitlements) $1,195,000.00

In-kind donations $376,440.00

$1,571,440.00Subtotal Match Sources



Grantee Activity Number:

Projected Start Date:

Overall

$145,632.00

NSP Only - LH - 25% Set-Aside Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$145,632.00

N/A

$0.00

$0.00

$145,632.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-09N-052/LI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$0.00

To Date

09/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Pro-rata share of single family homes redeveloped under Eligible Use E; all 19 homes must provide either rental or
homeownership permanent housing for households with incomes at or below 50% of area median.

Location Description:

Shagbark/Shanks neighborhood in Louisville/Jefferson County

All properties are being acquired under Eligible Uses C or D, and all will be demolished under D. After all clearance is complete,
properties will be replatted into approximately 52 single family homeownership lots. Louisville Metro and The Housing
Partnership will provide development capital from non-NSP sources, and may leave a portion of the NSP acquisition/clearance
funding in each unit as permanent financing for down payment, closing costs, and prinicipal reduction. The redevelopment of
the overall property will include a minimum of 19 single family homes that will be sold or rented as permanent housing to
households with incomes at or below 50% of area median. To determine the number of LMI units, DLG calculated the number
of underlying foreclosed properties and the associated cost against the total properties (including voluntary sales) and the total
acquisition/clearance (NSP-funded) cost. This was done to ensure that set-aside requirements that underlying property be
foreclosed or abandoned are met. Unit status from Eligible Use D is repeated below.

    •  3406 - 3408 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3410 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3414 - 3416 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3418 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3422 - 3424 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3415 - 3417 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  3411 - 3413 Boxelder Rd.: Foreclosed; purchase contract fully executed.
    •  4504 Broadleaf Dr.: Foreclosed; purchase contract fully executed.
    •  3405 Boxelder Rd.: Structure is blighted, current tenants will be relocated. Under contract; building will be demolished
when vacant. Redevelopment under Eligible Use E.
    •  3403 Boxelder Rd.: Structure is blighted, current tenants will be relocated. Under contract; building will be demolished
when vacant. Redevelopment under Eligible Use E.
    •  4514 Broadleaf Dr.: Structure is blighted, current tenants will be relocated. Under contract; building will be demolished

Activity Progress Narrative:

Louisville Metro - E/LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Louisville Metro



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 52/19# of housing units 0 0

0 19/19 33/0 52/19# of Households benefitting 0 0

when vacant. Redevelopment under Eligible Use E.
    •  3409 Boxelder Rd.: Foreclosed; acquisition complete.
    •  3407 Boxelder Rd.: Foreclosed; acquisition complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$18,724.00

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$18,724.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-E-0000-public svcs

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/15/2013

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Public services Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/35 0/65 0/100# of Persons benefitting 0 0

Activity Description:

Public services/housing counseling only. Includes miscellaneous NSP-specific orientation/budgeting and homebuyer ed classes
as well as individual counseling for non-purchasing households.

Location Description:

All projects.

Funds budgeted to housing counseling for households not acquiring NSP-assisted units; funds will be reclassified if not utilized.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing counseling-non-purchasing HH and
classes

Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Commonwealth of KY-Dept. for Local Govt



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources


	Title
	Title
	Title

